

**ANNUAL PROCUREMENT PLAN**  
**(Financial Year 2021-2022)**

Ministry/Division : Ministry of Agriculture.  
 Agency : Bangladesh Agricultural Development Corporation (BADC).  
 Procuring Entity Name & code : Md. Abdulla Al Rashid, Project Director  
 Project Name & code : Greater Khulna and Jessore District Minor Irrigation Development Project  
 Capital Components-(A) Acquisition of Assets.

224117600

Package No.	Description of Procurement works/cross	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Esti Cost (in Lakh Tk)	Time Code for Process	Advertis. Period (if applicable)	Involve. Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time Contract Signature	Time for Completion of Contract	
GP-07	Furniture & Fixture	LS	4	RFQ	PD	GOB	5.00	9	10	11	12	13	14	15	16	17	18	
GP-09	Afforestation of Cannelkhal Embankment	LS	LS	RFQ	PD	GOB	2.00	Planned Dates	10.09.21	0	17.09.21	18.09.21	18.09.21	18.09.21	18.09.21	18.09.21	18.09.21	30.06.2022
GP-11	Procurement of Electric Motor For 2-cusec Low Lift Pump & Accessories (15 HP capacity)	Set	1	OTM	PD	GOB	0.50	Planned Dates	04.09.21	0	25.09.21	02.10.21	05.10.21	20.10.21	18.11.21	26	67	30.06.2022
GP-12	Procurement of Electric Motor For 1-cusec Low Lift Pump & Accessories (7.5 HP capacity)	Set	20	OTM	PD	GOB	61.50	Planned Dates	04.09.21	0	25.09.21	02.10.21	05.10.21	20.10.21	18.11.21	28	67	30.06.2022
GP-13	Procurement of Underground Irrigation Channel Construction Equipment for 2-Cusec LLP (each 1200m)	Set	1	OTM	PD	GOB	3.14	Planned Dates	04.09.21	0	25.09.21	02.10.21	05.10.21	20.10.21	18.11.21	28	67	30.06.2022
GP-14	Procurement of Underground Irrigation Channel Construction Equipment for 1-Cusec LLP (each 1600m)	Set	1	OTM	PD	GOB	14.03	Planned Dates	04.09.21	0	25.09.21	02.10.21	05.10.21	20.10.21	18.11.21	28	67	30.06.2022
GP-15	Procurement of Extension of Underground Irrigation Channel Equipment for 2/5-Cusec LLP (each 600m)	Set	7	OTM	PD	GOB	43.07	Planned Dates	04.09.21	0	25.09.21	02.10.21	05.10.21	20.10.21	18.11.21	28	67	30.06.2022
GP-16	Procurement of 1-Cusec Sclar Pump (Hose Pipe, 750m Buried Pipe Irrigation Channel, Pump House Construction) including Installation & Commissioning	Set	5	OTM	PD	GOB	175.00	Planned Dates	04.09.21	0	25.09.21	02.10.21	05.10.21	20.10.21	18.11.21	28	67	30.06.2022
Sub-Total (Acquisition Of Assets)=																	306.23	180

25.07  
 (Md. Abdulla Al Rashid)  
 Project Director (KJMIDP),  
 BADC, Dushore

Assistant Chief Engineer  
**Md. Zahid Ansary**  
 Assistant Engineer  
 Minor Irrigation Division, BADC  
 Krishi Bhaban, Dhaka

Deputy Chief Engineer  
 (পরিচালিত নং-02/06/07)  
 02.08.21  
 প্রধান (পরিচালনা) : 02/06/21  
 উপ-প্রধান (পরিচালনা) : 02/06/21  
 বিএডিসি, কবি ভবন, ঢাকা।

Member Director (MD)  
 প্রকৌঃ মোঃ জিয়াউল হক  
 সদস্য পরিচালক (স্বতন্ত্র)  
 বিএডিসি, ঢাকা।

Chairman  
 ড. অমিতাভ সরকার  
 চেয়ারম্যান (অড-১)  
 বিএডিসি, ঢাকা।

Package No	Description of Procurement works/Contents	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost (in Lakh Tk.)	Time Code for Process	Advertiser (if applicable)	Inviter Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award (NOA)	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract		
WD-01	Construction of office building	Nos.	1	OTM	PD	GOB	95,000	Planned Dates	-	11.08.21	27.08.21	04.09.21	07.09.21	23.09.21	21.10.21	17	30.12.2021		
WD-02	Re-excavation of Khai/Canal	Km	8	LTM	PD	GOB	80,000	Planned Dates	-	23.09.21	08.10.21	08.10.21	13.10.21	23.10.21	19.11.21	-	30.06.2022		
WD-03	Dressing & Leveling with Survey & Design of Re-excavated Khai	Km	15	OTM	PD	GOB	36,000	Planned Dates	-	11.08.21	27.08.21	04.09.21	07.09.21	23.09.21	21.10.21	67	30.06.2022		
WD-04	Re-excavation of Khai Dressing & Leveling	Km	3	RFO	PD	GOB	9,940	Planned Dates	-	08.03.21	16.03.21	16.03.21	-	-	-	9	30.06.2022		
WD-05	Construction of Buried Pipe Irrigation Channel (1200 m each) at 02-cusec Low Lift pump scheme(Including pupin House).	Nos.	8	OTM	PD	GOB	189,700	Planned Dates	-	11.08.21	27.08.21	04.09.21	07.09.21	23.09.21	21.10.21	67	30.06.2022		
WD-07	Construction of Buried Pipe Irrigation channel (1000 m each) at 01-cusec Low Lift pump scheme(Including pupin House)	Nos.	20	OTM	PD	GOB	223,630	Planned Dates	-	11.08.21	27.08.21	04.09.21	07.09.21	23.09.21	21.10.21	67	30.06.2022		
WD-08	Extension of Buried Pipe Irrigation Channel (600 m each)	Nos.	130	OTM	PD	GOB	493,070	Planned Dates	-	11.08.21	27.08.21	04.09.21	07.09.21	23.09.21	21.10.21	67	30.06.2022		
WD-09	Construction of Large size hydraulic structure (Cross Dam/foot bridge/Regulator/Culvert etc)	Nos.	3	OTM	PD	GOB	210,260	Planned Dates	-	11.08.21	27.08.21	04.09.21	07.09.21	23.09.21	21.10.21	67	30.06.2022		
WD-10	Design of Large Size Hydraulic Structure (Cross Dam/foot bridge/Regulator/Culvert etc)	Nos.	3	RFO	PD	GOB	5,000	Planned Dates	-	16.08.20	22.08.20	23.08.20	23.08.20	23.08.20	21.10.21	9	30.06.2022		
WD-11	Construction of Medium size hydraulic structures (Foot bridge/ Box Culvert etc)	Nos.	4	OTM	PD	GOB	75,000	Planned Dates	-	11.08.21	27.08.21	04.09.21	07.09.21	23.09.21	21.10.21	67	30.06.2022		
WD-12	Design of Medium Size Hydraulic Structure (Cross Dam/foot bridge/Regulator/Culvert etc)	Nos.	4	RFO	PD	GOB	4,130	Planned Dates	-	16.08.20	22.08.20	23.08.20	23.08.20	23.08.20	21.10.21	9	30.06.2022		
WD-13	Construction of small size hydraulic structure(foot bridge/U-Culvert etc)	Nos.	5	OTM	PD	GOB	20,000	Planned Dates	-	11.08.21	27.08.21	04.09.21	07.09.21	23.09.21	21.10.21	67	30.06.2022		
WD-14	Construction of small size hydraulic structure(foot bridge/U-Culvert etc)	Nos.	8	RFO	PD	GOB	23,300	Planned Dates	-	02.02.21	09.2.21	10.02.21	-	-	-	8	30.06.2022		
WD-15	Construction of 2 Cusec electric lines	Nos.	6	DPM	PD	GOB	30,000	Planned Dates	-	04.09.21	18.09.21	25.09.21	28.09.21	13.10.21	10.11.21	67	30.06.2022		
WD-16	Supply of transformer and other accessories for LLP Electric Line (2 cusec)	Set	15	OTM	PD	GOB	34,130	Planned Dates	-	0	14	7	3	15	28	67	30.06.2022		
WD-17	Construction of 1 Cusec electric lines	Nos.	20	DPM	PD	GOB	100,000	Planned Dates	-	04.09.21	18.09.21	25.09.21	28.09.21	13.10.21	10.11.21	67	30.06.2022		
WD-18	Supply of transformer and other accessories for LLP Electric Line (1 cusec)	Set	22	OTM	PD	GOB	54,600	Planned Dates	-	0	14	7	3	15	28	67	30.06.2022		
Sub-Total (Construction Works)=								1,693,760										67	30.06.2022
Total Capital (A+B)=								1,988,000										67	30.06.2022

As per Demand Note Issue from PDS

As per Demand Note Issue from PDS

(Md. Abdullah Al Rashid)  
Project Director (KAM/DP)  
BADC, Jessore

Assistant Chief Engineer  
Md. Zaid Anbar  
Assistant Engineer  
Minor Irrigation Division, BADC  
Krishi Bhaban, Dhaka

Deputy Chief Engineer  
Md. Masud Hossain  
Deputy Chief Engineer  
BADC, Dhaka

Member Director (M)  
Md. Masud Hossain  
Member Director (M)  
BADC, Dhaka

Member Director (M)  
Md. Masud Hossain  
Member Director (M)  
BADC, Dhaka

Chairman  
Md. Masud Hossain  
Chairman  
BADC, Dhaka

25.07

Signature

Signature

Signature

Signature

Signature

Revenue Components

Package No.	Description of these work and Materials	Unit	Quantity	Payment Method & Type	Contract Agency	Source of Funds	Est. Cost (in Lakh Tk.)	Time (Year for Process)	Advertiser (if applicable)	Invite Advertiser Tender	Tender Opening	Tender Evaluation	Approval To Award	Modification of Award (if any)	Signing of Contract	Total time	Time for Completion of Contract
	<b>Supply &amp; Services</b>																
	Travelling Allowances	-	L.S.	-	PD	GOB	19,150	-	-	-	-	-	-	-	-	-	-
	Over Time	-	L.S.	-	PD	GOB	1,200	-	-	-	-	-	-	-	-	-	-
	Municipal tax and taxes	-	L.S.	-	PD	GOB	7,630	-	-	-	-	-	-	-	-	-	-
	Postal Postage	-	L.S.	-	PD	GOB	0,000	-	-	-	-	-	-	-	-	-	-
	Telephone & Telegraph	-	L.S.	-	PD	GOB	1,150	-	-	-	-	-	-	-	-	-	-
	Registration	-	L.S.	-	PD	GOB	4,790	-	-	-	-	-	-	-	-	-	-
	Electricity	-	L.S.	-	PD	GOB	3,900	-	-	-	-	-	-	-	-	-	-
	Peroil, Oil & Lubricants	-	L.S.	-	PD	GOB	17,500	-	-	-	-	-	-	-	-	-	-
	Bank/Bima Charge	-	L.S.	-	PD	GOB	0,500	-	-	-	-	-	-	-	-	-	-
	Printing & Publications	-	L.S.	-	PD	GOB	1,500	-	-	-	-	-	-	-	-	-	-
	Stationary, Seal & Stamps	-	L.S.	-	PD	GOB	6,500	-	-	-	-	-	-	-	-	-	-
	Advertisement	-	L.S.	-	PD	GOB	1,400	-	-	-	-	-	-	-	-	-	-
	Training cost	batch	2	-	PD	GOB	2,070	-	-	-	-	-	-	-	-	-	-
SD-02	Foreign Training cost	Batch	1	OTM	PD	GOB	40,000	Planned Dates	-	-	-	-	-	-	-	-	30.06.2022
	Seminars and conferences	Nos.	1	-	PD	GOB	1,600	Planned Dates	-	-	-	-	-	-	-	-	30
	Transport Charges	-	L.S.	-	PD	GOB	2,500	-	-	-	-	-	-	-	-	-	-
	Casual Labor	-	L.S.	-	PD	GOB	26,460	-	-	-	-	-	-	-	-	-	-
	Honorarium	-	L.S.	-	PD	GOB	4,000	-	-	-	-	-	-	-	-	-	-
	Progress Monitoring	-	L.S.	-	PD	GOB	6,000	Planned Dates	-	-	-	-	-	-	-	-	-
	Survey/Design/Monitoring	-	L.S.	-	PD	GOB	4,995	Planned Dates	-	-	-	-	-	-	-	-	-
SD-01	Hiring charges	Nos.	10	OTM	PD	GOB	43,335	Planned Dates	-	-	-	-	-	-	-	-	-
	Other Expenses	-	L.S.	-	PD	GOB	6,500	-	-	-	-	-	-	-	-	-	-
Sub-Total (Supply & Services)							102,680										

25.07  
 (M'd. Abdullah Al Rashed)  
 Project Director (KIMDDP),  
 BAIDC, Jashore

Assistant Chief Engineer  
 M'd. Zahid Ansary  
 Assistant Engineer  
 Minor Irrigation Division, BAIDC  
 Krishi Bhaban, Dhaka

Deputy Chief Engineer  
 02.06.21  
 01/01/21

স্বাক্ষর বন্দিউল আলম সরকার  
 (পরিচিতি নং-0300017)  
 উপ-প্রধান প্রকৌশলী (স্বাক্ষর)-২  
 বিএডিসি, ঢাকা।

স্বাক্ষর বন্দিউল আলম সরকার  
 (পরিচিতি নং-0300017)  
 উপ-প্রধান প্রকৌশলী (স্বাক্ষর)-২  
 বিএডিসি, ঢাকা।

স্বাক্ষর মোঃ জিয়াউল হক ড. আমিনুজ্জামান সরকার  
 চেয়ারম্যান (প্রভ-১)  
 বিএডিসি, ঢাকা।

Package No.	Description of Procurement work/items	Qty	Quantity	Provisional Method & Type	Contract Awarding Authority	Source of Funds	Est. Cost (in Lakh Tk.)	Time Scale for Process	Advertise Period (in application)	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (NDA)	Signing of Contract	Total time Contract Signature	Time for Completion of Contract	
																		Planned Dates
<b>Repair, Maintenance &amp; Rehabilitation</b>																		
	Motor Vehicles		11	-	PD	GOB	5,800	Planned Dates										
	Furniture & Fixtures		L.S.	-	PD	GOB	0.710	Planned Dates										
	Computer		L.S.	-	PD	GOB	0.750	Planned Dates										
	Office Equipment		L.S.	-	PD	GOB	3,730	Planned Dates										
WR5 (Goods)	Irrigation Machines & Equipment/Buried Pipe Irrigation Channel		L.S.	OTM	PD	GOB	10,460	Planned Dates	10.09.21	17.09.21	23.09.21	24.09.21	1	0	0	16	30.06.2022	
								Planned Dates	0	8	7	1	0	0	0	16	30	
								Planned Dates	11.10.21	18.10.21	25.10.21	27.10.21	2	0	0	18	30.06.2022	
								Planned Dates	0	8	8	2	0	0	0	18	30	
WR7	Office Building		L.S.	OTM	PD	GOB	10,000	Planned Dates	11.10.21	18.10.21	25.10.21	27.10.21	2	0	0	18	30.06.2022	
								Planned Dates	0	8	8	2	0	0	0	18	30	
WR7	Office Building		L.S.	RFQ	PD	GOB	6,280	Planned Dates	02.03.22	09.03.22	15.03.22	16.03.22	1	0	0	15	30	
								Planned Dates	0	7	7	1	0	0	0	15	30	
WR9	Hydraulic structures and protection dams		L.S.	OTM	PD	GOB	10,000	Planned Dates	02.03.22	09.03.22	15.03.22	16.03.22	1	0	0	15	30.06.2022	
								Planned Dates	02.03.22	09.03.22	15.03.22	16.03.22	1	0	0	15	30.06.2022	
WR9	Hydraulic structures and protection dams		L.S.	RFQ	PD	GOB	5,000	Planned Dates	02.03.22	09.03.22	15.03.22	16.03.22	1	0	0	15	30	
								Planned Dates	0	7	7	1	0	0	0	15	30	
WR12	Electrical Infrastructure and Other Equipment		L.S.	-	PD	GOB	2,590	Planned Dates	-	-	-	-	-	-	-	-	-	
								Planned Dates	-	-	-	-	-	-	-	-	-	
Sub-Total (Repair, Maintenance & Rehabilitation)=																55,320		
Total Revenue =																258,000		
Grand Total = (Capital + Revenue)																2246,000		

(Md. Abdulla Al Rashid)  
Project Director (KJMDDP)  
BADC, Jashore

Assistant Chief Engineer  
Md. Zahid Ansary  
Assistant Engineer  
Minor Irrigation Division, BADC  
Krishi Bhavan, Dhaka


Deputy Chief Engineer  
02.08.21  
02/06/22

Member Director (MI)  
৬কোর্ড মোঃ জিয়াউল হক  
সদস্য পরিচালক (স্বয়ংসেবা)  
বিএজিসি, ঢাকা।

ড. অমিতাভ সরকার  
চেয়ারম্যান (প্রভ-১)  
বিএজিসি, ঢাকা।

Financial Year 2021-2022

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural development Corporation (BADC)  
 Procuring Entity Name & Code : Project Director  
 Project Name & Code : Greater Khulna and Jessore District Minor Irrigation Development Project Code No. 224117600



Gantt Chart For GD 07, 09, 11, 12, 13, 14, 15 & 16

*(Signature)*  
 (Md. Abdulla Al Rashid)  
 Project Director (KJMIDP)  
 BADC, Jashore.

*(Signature)*  
 Assistant Chief Engineer  
**Md. Zahid Ansari**  
 Assistant Engineer  
 Minor Irrigation Division, BADC  
 Krishi Bhaban, Dhaka


*(Signature)*  
 Deputy Chief Engineer  
**১০২০৪০৪**  
 প্রধান প্রকৌশলী (স্বতন্ত্র-২)  
 বিএজিসি, কারিডবন, ঢাকা।

*(Signature)*  
 Member Director (MI)  
**১০২০৪০৪**  
 মোঃ কাদের রহমান প্রকৌঃ মোঃ জিয়াউল হক  
 প্রধান প্রকৌশলী (স্বতন্ত্র) সদস্য পরিচালক (স্বতন্ত্র)  
 বিএজিসি, কারিডবন, ঢাকা।

*(Signature)*  
 Chairman  
**১০২০৪০৪**  
 ড. অমিতাভ সরকার  
 চেয়ারম্যান (প্রকৌ-১)  
 বিএজিসি, ঢাকা।

Financial Year 2021-2022

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural development Corporation (BADC)  
 Procuring Entity Name & Code : Project Director  
 Project Name & Code : Greater Khulna and Jessore District Minor Irrigation Development Project Code No. 224117600



Gantt Chart For WD 01, 02, 03, 04, 05, 07, 08, 09, 10, 11, 12, 13, 14, 15, 16, 17 & 18

(Md. Abdulla Al Rashid)  
 Project Director (KJMIDP)  
 BADC, Jashore.

*[Signature]*  
 25.07

Assistant Chief Engineer

Md. Zahid Ansary

Assistant Engineer

Minor Irrigation Division, BADC

Krishni Bhaban, Dhaka

*[Signature]*

Deputy Chief Engineer (MI)

02.08.2021

যহাঙ্গুর বাবিতুল আলম সরকার

(নসিতি নং-0300087)

১-১-২০২১

বিএডিসি, ঢাকা।

Member Director (MI)

০২/০৮/২১

মোঃ নূরুফর রহমান

প্রধান প্রকৌশলী (সুসংগত)

বিএডিসি, কবিতবন, ঢাকা

Member Director (MI)

০২/০৮/২১

প্রকৌশলী মোঃ জিয়াউল হক

সহকারী পরিচালক (সুসংগত)

বিএডিসি, ঢাকা।

Chairman

০২/০৮/২১

ড. অমিতাভ সরকার

চেয়ারম্যান (প্রক-১)

বিএডিসি, ঢাকা।



ক্র.সং.	বিবরণ	২০১৭-১৮		২০১৮-১৯		২০১৯-২০		২০২০-২১		২০২১-২২		২০২২-২৩		২০২৩-২৪		২০২৪-২৫		২০২৫-২৬	
		প্রাথমিক	অন্যান্য	প্রাথমিক	অন্যান্য	প্রাথমিক	অন্যান্য	প্রাথমিক	অন্যান্য	প্রাথমিক	অন্যান্য	প্রাথমিক	অন্যান্য	প্রাথমিক	অন্যান্য	প্রাথমিক	অন্যান্য	প্রাথমিক	অন্যান্য
		০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০	০০০০
১	১.০০০																		
২	২.০০০																		
৩	৩.০০০																		
৪	৪.০০০																		
৫	৫.০০০																		
৬	৬.০০০																		
৭	৭.০০০																		
৮	৮.০০০																		
৯	৯.০০০																		
১০	১০.০০০																		
১১	১১.০০০																		
১২	১২.০০০																		
১৩	১৩.০০০																		
১৪	১৪.০০০																		
১৫	১৫.০০০																		
১৬	১৬.০০০																		
১৭	১৭.০০০																		
১৮	১৮.০০০																		
১৯	১৯.০০০																		
২০	২০.০০০																		
২১	২১.০০০																		
২২	২২.০০০																		
২৩	২৩.০০০																		
২৪	২৪.০০০																		
২৫	২৫.০০০																		
২৬	২৬.০০০																		
২৭	২৭.০০০																		
২৮	২৮.০০০																		
২৯	২৯.০০০																		
৩০	৩০.০০০																		
৩১	৩১.০০০																		
৩২	৩২.০০০																		
৩৩	৩৩.০০০																		
৩৪	৩৪.০০০																		
৩৫	৩৫.০০০																		
৩৬	৩৬.০০০																		
৩৭	৩৭.০০০																		
৩৮	৩৮.০০০																		
৩৯	৩৯.০০০																		
৪০	৪০.০০০																		
৪১	৪১.০০০																		
৪২	৪২.০০০																		
৪৩	৪৩.০০০																		
৪৪	৪৪.০০০																		
৪৫	৪৫.০০০																		
৪৬	৪৬.০০০																		
৪৭	৪৭.০০০																		
৪৮	৪৮.০০০																		
৪৯	৪৯.০০০																		
৫০	৫০.০০০																		
৫১	৫১.০০০																		
৫২	৫২.০০০																		
৫৩	৫৩.০০০																		
৫৪	৫৪.০০০																		
৫৫	৫৫.০০০																		
৫৬	৫৬.০০০																		
৫৭	৫৭.০০০																		
৫৮	৫৮.০০০																		
৫৯	৫৯.০০০																		
৬০	৬০.০০০																		

২২/১১/১৯  
২১

০২.০৮.২৫  
০২.০৮.২৫  
০২.০৮.২৫

০২.০৮.২৫  
০২.০৮.২৫  
০২.০৮.২৫





