

**PROCUREMENT PLAN FOR TECHNICAL ASSISTANCE PROJECT PROPOSAL 2023-24**

Ministry/ Division	Ministry of Agriculture	
Agency	Bangladesh Agricultural Development Corporation	
Procuring Entity Name & Code	Mst. Mahfuza Akter, Project Director	
Project/ Programme Name & Code	Pilot Research Project on Irrigation Water Management and Web-based Agricultural Information System for Bangladesh (WEB-AIS) Code:	

Total	7323.67
GOB	6134.90
DPA	1188.77

Package No	Description of Procurement Package as per PPTAPP (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Tk.)	Time code for process	Inviter/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Revenue Cost	3	4	5	6	7	8			9				10		11
	Travel cost	-	LS	DPM	PD	GOB	7.50									
	Postage	-	LS	DPM	PD	GOB	0.20									
	Telephone	-	LS	DPM	PD	GOB	0.55									
	Electricity	-	LS	DPM	PD	GOB	1.20									
	Bank charges	-	LS	DPM	PD	GOB	0.40									
	Stationary, Seal and stamps	-	LS	RFQ	PD	GOB	1.20									
GD1	Books & Periodicals	-	LS	RFQ	PD	GOB	0.50		19-Aug-24 0 day	18-Sep-24 30 days	2-Oct-24 14 days	9-Oct-24 7 days	17-Oct-24 7 days	1-Nov-24 14 days	1-Nov-24 72 days	30-Jun-24 162 days
GD2	Advertising and Publication	-	LS	DPM	PD	GOB	0.30									
	Seminar, Conference, workshops	No	3	DPM	PD	GOB	4.50									
	Honarium/Fees/ Renumeration	-	LS	DPM	PD	GOB	1.50									
	General Supplies	-	LS	DPM	PD	GOB	2.00									
	<b>Sub Total (Revenue)</b>						<b>19.85</b>									
GD3	Printing and publications	-	LS	RFQ	PD	GOB	3.00		19-Feb-24 0 day	21-Mar-24 30 days	4-Apr-24 14 days	11-Apr-24 7 days	18-Apr-24 7 days	2-May-24 14 days	30-Jun-24 162 days	
GD4	Computer Consumables	-	LS	RFQ	PD	GOB	0.50		19-Feb-24 0 day	21-Mar-24 30 days	4-Apr-24 14 days	11-Apr-24 7 days	18-Apr-24 7 days	2-May-24 14 days	30-Jun-24 162 days	
	<b>(a) Total Value of Goods (Revenue)</b>						<b>23.35</b>									

*Amun Gornis*  
৩২/৭/২০২০

প্রকল্প পরিচালক  
সহ প্রকৌশলী (ফুডসেফ)

*[Signature]*  
০৩.০৮.২০

*[Signature]*  
০৭.০৮.২০

*[Signature]*  
১২/০৮/২০

*[Signature]*

(মোছাঃ মাহফুজা আক্তার) প্রকল্প পরিচালক  
প্রকল্প পরিচালক  
ওয়েব এআইএস প্রকল্প প্রকৌশলী  
বিএডিসি, সোভবন, ঢাকা।

আজামারা নাসরিন  
সহ প্রকৌশলী (ফুডসেফ)

*[Signature]*  
০৩.০৮.২০

*[Signature]*  
০৭.০৮.২০

*[Signature]*  
১২/০৮/২০

*[Signature]*

আব্দুল হক রাসাদ  
সহ প্রকৌশলী (ফুডসেফ)  
সদস্য পরিচালক (ফুডসেফ)  
শিবেন্দ্র নারায়ণ গোস্বামী  
প্রধান প্রকৌশলী (ফুডসেফ)  
বিএডিসি, ঢাকা।

২০২০

PROCUREMENT PLAN FOR TECHNICAL ASSISTANCE PROJECT PROPOSAL 2023-24

Ministry/Division	Ministry of Agriculture
Agency	Bangladesh Agricultural Development Corporation
Procuring Entity Name & Code	Mst. Mahatza Akter, Project Director
Project/ Programme Name & Code	Pilot Research Project on Irrigation Water Management and Web-based Agricultural Information System for Bangladesh (WEB-AIS) Code: 223046300

Project cost (In lakh Tk.)

Total	7323.67
GOB	6134.90
PA	1188.77

(In lakh Taka)

Package No	Description of Procurement Package as per PP/TAPP (WORKS)	Unit	Quantity	Procure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Tk.)	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8				9			10		11
WD1	Construction, Boring and installation of 2 inch observation wells with materials, well base and stand for observing groundwater and surface water interface	4	sets	OTM	PD	GOB	10.00	Plan Date Planned Days	10 Nov/2023 0 day	09 Dec/2023 30days	21 Dec/2023 14 days	28 Dec/2023 7 days	04 Jan/2024 7 days	18 Jan/2024 14 days	72 days	30 Jun/2024 162 days
WD2	Construction, Boring and installation of 2 inch observation wells with materials, well base and stand for observing groundwater and surface water interface	4	sets	OTM	PD	GOB	10.00	Plan Date Planned Days	09 Dec/2023 0 day	10 Jan/2024 30 days	22 Jan/2024 14 days	29 Jan/2024 7 days	05 Feb/2024 7 days	19 Feb/2024 14 days	72 days	30 Jun/2024 162 days
WD3	Construction, Boring and installation of 2 inch observation wells with materials, well base and stand for observing groundwater and surface water interface	4	sets	OTM	PD	GOB	10.00	Plan Date Planned Days	10 Jan/2024 0 day	09 Feb/2024 30days	21 Feb/2024 14 days	28 Feb/2024 7 days	04 Mar/2024 7 days	18 Mar/2024 14 days	72 days	30 Jun/2024 162 days
WD4	Construction, Boring and installation of 2 inch observation wells with materials, well base and stand for observing groundwater and surface water interface	4	sets	OTM	PD	GOB	10.00	Plan Date Planned Days	11 April/2024 0 day	10 May/2024 30days	22 May/2024 14 days	29 May/2024 7 days	05 June/2024 7 days	19 June/2024 14 days	72 days	30 Jun/2024 162 days
WD5	Construction, Boring and installation of 2 inch observation wells with materials, well base and stand for observing groundwater and surface water interface	3	sets	OTM	PD	GOB	8.60	Plan Date Planned Days	10 April/2024 0 day	09 May/2024 30days	21 May/2024 14 days	28 May/2024 7 days	04 June/2024 7 days	18 June/2024 14 days	72 days	30 Jun/2024 162 days
WD6	Re-excavation and connecting Khal including dressing, leveling and including pre and post work measurement and construction of hydraulic structure to reserve excess water of rainy season and optimum use in dry season	1	KM	OTM	PD	GOB	16.00	Plan Date Planned Days	10 April/2024 0 day	09 May/2024 30days	21 May/2024 14 days	28 May/2024 7 days	04 June/2024 7 days	18 June/2024 14 days	72 days	30 Jun/2024 162 days
WD7	Re-excavation and connecting Khal including dressing, leveling and including pre and post work measurement and construction of hydraulic structure to reserve excess water of rainy season and optimum use in dry season	1	sets	OTM	PD	GOB	16.00	Plan Date Planned Days	11 April/2024 0 day	10 May/2024 30days	22 May/2024 14 days	29 May/2024 7 days	05 June/2024 7 days	19 June/2024 14 days	72 days	30 Jun/2024 162 days
WD8	Re-excavation and connecting Khal including dressing, leveling and including pre and post work measurement and construction of hydraulic structure to reserve excess water of rainy season and optimum use in dry season	1	sets	OTM	PD	GOB	15.40	Plan Date Planned Days	10 April/2024 0 day	09 May/2024 30days	21 May/2024 14 days	28 May/2024 7 days	04 June/2024 7 days	18 June/2024 14 days	72 days	30 Jun/2024 162 days
Total Value of Works							96.00									

*Signature*  
 20/11/2024  
 প্রকল্প পরিচালক  
 সফঃ প্রঃ (স্বঃসেঃ)  
 সফঃ প্রঃ প্রকৌঃ (স্বঃসেঃ)

*Signature*  
 26/11/24  
 উপঃপ্রকৌঃ (স্বঃসেঃ)

*Signature*  
 প্রধান প্রকৌশলী (স্বঃসেঃ)

*Signature*  
 সন্য পরিচালক (স্বঃসেঃ)

আব্দুল করিম মাসুম এনজিনি  
 চেয়ারম্যান (জেড-১)  
 বিএডিসি, ঢাকা।

শিবেন্দ্র নারায়ণ গোস্ব  
 সদস্য পরিচালক (স্বঃসেঃ)  
 (অতিরিক্ত দায়িত্ব)  
 বিএডিসি, ঢাকা।

প্রধান প্রকৌশলী (স্বঃসেঃ)  
 বিএডিসি, ঢাকা।

আজহারী নাসরিন রিজ্বা  
 পরিচালক  
 সফঃ প্রঃ প্রকৌঃ (স্বঃসেঃ)  
 সফঃ প্রঃ প্রকৌঃ (স্বঃসেঃ)  
 সফঃ প্রঃ প্রকৌঃ (স্বঃসেঃ)





**PROCUREMENT PLAN FOR TECHNICAL ASSISTANCE PROJECT PROPOSAL 2023-24**


Ministry/ Division	Ministry of Agriculture
Agency	Bangladesh Agricultural Development Corporation
Procuring Entity Name & Code	Mst. Mahfuza Akter, Project Director
Project/ Programme Name & Code	A Pilot Research Project on Irrigation Water Management and Web-based Agricultural Information System for Bangladesh (WEB-AIS) Code: 223046300


Project cost (In lakh Tk.)	
Total	7323.67
GOB	6134.90
DPA	1188.77


Package No	Description of Procurement Package as per PP/TAPP (Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	(In lakh Taka)		
															Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	Contract Agreement is done 18 December 2022						
SR1	Service price of Staff (outsourcing)	persons	8	OTM	PD	GOB	21.47										
SR2	Research on Irrigation and Water Management, Development and Implementation of Web-based Agricultural Information system	man-month and Research cost	216	Single Source Selection	PD	GOB	1549.51										
SR3	Service price of Transport with Driver and fuel (outsourcing)	no	1	OTM	PD	GOB	25.67										
<b>Total Value of Service Procurement</b>							<b>1596.65</b>										
<b>Total Value of Procurement (Goods+ works +services)</b>							<b>1716.000</b>										



 প্রকল্প পরিচালক  
 (মোছাঃ মাহফুজা আক্তার)  
 প্রকল্প পরিচালক  
 ওয়েব এআইএস প্রকল্প পরিচালক  
 বিএডিসি, সেতুঘর, ঢাকা।



 সহঃ প্রঃ (স্বঃসেঃ)  
 (মোছাঃ মাহফুজা আক্তার)  
 সহঃ প্রঃ (স্বঃসেঃ)  
 (মোছাঃ মাহফুজা আক্তার)


 সহঃ প্রঃ (স্বঃসেঃ)  
 (মোছাঃ মাহফুজা আক্তার)  
 সহঃ প্রঃ (স্বঃসেঃ)  
 (মোছাঃ মাহফুজা আক্তার)


 উপস্বঃপ্রকঃ (স্বঃসেঃ)  
 (মোছাঃ মাহফুজা আক্তার)  
 উপস্বঃপ্রকঃ (স্বঃসেঃ)  
 (মোছাঃ মাহফুজা আক্তার)


 প্রধান প্রকৌশলী (স্বঃসেঃ)  
 (মোছাঃ মাহফুজা আক্তার)  
 প্রধান প্রকৌশলী (স্বঃসেঃ)  
 (মোছাঃ মাহফুজা আক্তার)


 সদস্য পরিচালক (স্বঃসেঃ)  
 (মোছাঃ মাহফুজা আক্তার)  
 সদস্য পরিচালক (স্বঃসেঃ)  
 (মোছাঃ মাহফুজা আক্তার)


 চেয়ারম্যান  
 (মোছাঃ মাহফুজা আক্তার)  
 চেয়ারম্যান (স্বঃসেঃ)  
 (মোছাঃ মাহফুজা আক্তার)

বিএডিসি, কৃষিভবন, ঢাকা।  
 বিএডিসি, কৃষিভবন, ঢাকা।  
 বিএডিসি, কৃষিভবন, ঢাকা।  
 বিএডিসি, কৃষিভবন, ঢাকা।  
 বিএডিসি, কৃষিভবন, ঢাকা।  
 বিএডিসি, কৃষিভবন, ঢাকা।  
 বিএডিসি, কৃষিভবন, ঢাকা।