Annual Procurement Plan & Procurement implementation Report (2020-2021)

Ministry \ Division : Ministry of Agriculture
Budget : Non Development
Agency : Bangladesh Agricultural Development Corporation
Head of Procuring Entity Name & Code : Chairman, BADC
Program Name & Code : Bijoynagar and Brahmanbaria Sadar Upazilla Minor Irrigation Programmee by Utilizing Surface Water & Enhancing Irrigation Efficiency Under Brahmanabria District (Code : 213033501)

Package No.	Description of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Lakh Tk.	Time code for Progress	Advertise Prequel (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time contract Signature	Time of completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Construction Works																	
WD-01	Pre work and post work survey design for Re-excavation of Canal	K.M.	12.00	RFQ	Programme Director	GOB	7.20	Planned dates	As and when required								
								Planned days									
	Re-excavation/ Renovation of Earthen canal (Including Leveling and dressing)			LTM	Programme Director	GOB	172.80	Planned dates	-	03-08-20	24-08-20	07-09-20	07-09-20	07-09-20	05-10-20	-	31-03-21
								Planned days		0	21	14	0	0	28	63	177
	Construction of R.C.C (by 12" uPVC Pipe) Outlet	Nos	83	LTM	Programme Director	GOB	20.80	Planned dates	-	03-08-20	24-08-20	07-09-20	07-09-20	07-09-20	05-10-20	-	31-03-21
								Planned days		0	21	14	0	0	28	63	177
WD-02	Construction/ Extension of Sub-Surface Irrigation Channel of 2-cusec Irrigation Equipment by uPVC Pipe & Fittings.	Meter	3600	LTM	Programme Director	GOB	60.00	Planned dates	-	03-08-20	24-08-20	07-09-20	07-09-20	07-09-20	05-10-20	-	31-03-21
								Planned days		0	21	14	0	0	28	63	177
WD-03	Construction/ Extension of Sub-Surface Irrigation Channel of 0.5-cusec Irrigation Equipment by uPVC Pipe & Fittings.	Meter	7200	LTM	Programme Director	GOB	126.00	Planned dates	-	03-08-20	24-08-20	07-09-20	07-09-20	07-09-20	05-10-20	-	31-03-21
								Planned days		0	21	14	0	0	28	63	177
WD-04	Construction of Drainage Channel by uPVC Pipe & Fittings.	Meter	400	RFQ	Programme Director	GOB	8.00	Planned dates	As and when required								
								Planned days									
WD-05	Construction of Hydraulic Structure.	Nos	02	LTM	Programme Director	GOB	22.00	Planned dates	-	03-08-20	24-08-20	07-09-20	07-09-20	07-09-20	05-10-20	-	31-03-21
								Planned days		0	21	14	0	0	28	63	177
WD-06	Construction of Submerged Weir	Nos	01	LTM	Programme Director	GOB	55.00	Planned dates	-	03-08-20	24-08-20	07-09-20	07-09-20	07-09-20	05-10-20	-	31-03-21
								Planned days		0	21	14	0	0	28	63	177
WD-07	Construction of Conduit/ Water Pass	Nos	12	LTM	Programme Director	GOB	60.00	Planned dates	-	03-08-20	24-08-20	07-09-20	07-09-20	07-09-20	05-10-20	-	31-03-21
								Planned days		0	21	14	0	0	28	63	177
Total (Construction Works)							531.80										

(Md. Obaid Hossain)
Programme Director
মোঃ ওবায়েদ হোসেন
নির্বাহী প্রকৌশলী (ক্ষুদ্র সেচ)
বিএডিসি, ব্রাহ্মণবাড়িয়া রিজিয়ন
ব্রাহ্মণবাড়িয়া।

মনিরা জাহান
সহকারী প্রধান প্রকৌশলী (সওকা)
বিএডিসি, কৃষি ভবন, ঢাকা।

মোঃ সাজ্জাদ হোসেন
প্রধান প্রকৌশলী (সওকা) অ.দা.
বিএডিসি, কৃষি ভবন
ঢাকা

মোঃ লুৎফর রহমান
প্রধান প্রকৌশলী (সওকা) চঃ দাঃ
বিএডিসি, ঢাকা।

মোঃ আরিফ
(যুগ্মসচিব)
সদস্য পরিচালক (ক্ষুদ্র সেচ)
বিএডিসি ঢাকা।

মোঃ সায়েদুল ইসলাম
চেয়ারম্যান (অতিরিক্ত সচিব)
বিএডিসি, ঢাকা।