ANNUAL PROCUREMENT PLAN (2021-2022)

Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Agricultural Development Corporation (BADC)
Agency Name & code : Bangladesh Agricultural Development Corporation (BADC), (code -4305)

Project Name & Code: Smallholder Agricultural Competitiveness Project (SACP)(BADC) (Code No-224263600)

Capital Components-(A) Aqusition of Assets.

Sy Procu Conlracl Invite/ R s P , Total ime Time for
nw_r,_ﬂmm_ " | Description of Procurement work/Goods Unit Quanlity ,ﬂ:,ow_wqﬂgﬁ Appraving | Source of Funds ).M.Em:"u.m %MMM_F_U_M m,.\_M”M”m_: >uw,umwh_“ Ta W_““ﬁ”ﬁ.m Mu mnw.m__hwwnw_ O.o_émn_ Caompletion Of
A ender Signalure Conlract
1 3 3 4 & T 3 9 i 12 13 14 15 18 17 18
Procurement of disel operated low Planned Dales i 11.08.21 | 08.09.21 | 28.09.21 | 27.10.21 | 04.11.21 | 13.12.21 30.06.22
cp-13  |lift pump with related Accessories Set 50 OTM s FAD & GOV 250.00
w ) Rlanned Days - 0 21 14 21 7 28 91 143
e
Procurement of Electric low lift a m e e ) 11.08.21 | 08.09.21 | 28:.09.21 | 27.10.21 | 04.11.21 | 13.12:21 30.06.22
6o |pump, Motor with related Set 65 OTM m o | FADS& GOV 292.50
Accessories (1 & 2 Cusec) B9 Planned Days 2 0 21 14 21 v 28 91 143
& v
Protable Seed drying box for seed E Plaffied Dales . 19.08.21 | 30.08.21 | 30.08.21 | 31.08.21 | 02.09.21 | 08.09.21 09.11.21
GD-18 age (25 box/ village) Set 180 RFQ S IFAD/ GOV 8.10
\.\/ d Plannad Days 0 8 0 1 3 5 g 45
Su mcz__ ( )n:_mzﬂf of *mm”&u 550.60
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ANNUAL PROCUREMENT PLAN (2021-2022)

Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Agricultural Development Corporation (BADC)

-
Project Name & Code: smallholder Agricultural Competitiveness Project
Package Description of Procurement Unit Quantity |Procui ement| Contract Source of | Estd. Cost Time Code for Planned Dates
No Z..”.,__:._ & \V___.__..‘._.J__n Funds T:___L:n__ Process Invite/ Tender Tender |Approval To| Notification | Signing of | Totaltime | Timefor
Type Autharity g Advertise Opening Evaluation Award of Award Contract Completion
Tender (NOA) Signature | Of Contract
3 I ] O 7 8 g 10 11 12 13 14 15 16 17 18
Hiring, Supply & Services
charges (Persons) son 2 RFQ M __wyo & wed Dates 01.07.21 | 05.07.21 05.07.21 05.07.21 05.07.21 06.07.21 30.06.21
sD-2 Month < Gov L
foa) Planned Days 0 5 0 0 0 1 6 359
Hiring charges [Vehicle) LS LS @. =no>: & 88 Planned Dates 01.07.21 | 05.07.21 05.07.21 05.07.21 05.07.21 06.07.21 30.06.21
SFL oV Ry —
e & FieeciCne 0 5 D 0 0 1 6 359
= | — I
Supply & Services LS LS pp m FADS& | 597.74 |Planned
) I GOV Jales
& = ; As per field requirement
a Planned Days
[GSERRE | OF  —
Reno m
Office Building Renovation & LS LS 0T™ g IFAD & 56.27 |Planned 26.08.21 | 08.09.21 2209.21 29.09.21 06.10.21 03.11.21 30.06.22
/
. Maintenance m Eo Dates
) Planned Days 0 14 14 7 7 28 70 237
Oftice Building Renovation & LS i RFQ IFAD & 40.00 ned 20.08.20 27.08.20 27.08.20 27.08.20 27.08.20 30.08.20 28.12.20
/
) Maintenance SR ates
lanned Days 0 8 0 0 0 3 11 120
Vehicle, lrrigation Equipment LS LS REFQ IFAD & 18,20  |Planned Dates 20.08.20 27.08.20 27.08.20 27.08.20 27.08.20 30.08.20 28.12.20
: : e ]
. & Other Structures Renovation aoy Planned Days 0 8 0 0 0 3 11 120
iture, Computer & LS LS De IFAD & 9.96 1ned Dates
5 Ottice Equipment Renovation & . G I1||.ﬂul As per field requirement
Maintenance A
f Total Sypp m.mc_f ices| 739.00
V)
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ANNUAL PROCUREMENT PLAN (2021-2022)

Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Agricultural Development Corporation (BADC) _
Agency Name & code : Bangladesh Agricultu -al Development Corporation (BADC), (code -4305)

Project Name & Code: Smallholder Agricultural Competitiveness Project (SACP)(BADC) (Code No-224263600)

Package| Description of Procurement Unit | Quantity | Procure | Contract Source | Estd.Cost | Time Code Planned Dates
No workiGoods ment | Approving of | (inLakh Tk) | for Process | Acwertse | Invitel Tender | Tender | Approval | Notification | Signing of Total time | Time for
Method | Authority | Funds %__"”“”uﬁ Advertise | Opening | Evaluation | To Award of Award | Contract M%:E Completion
& Type Tender (NOA) ignature | Of Contract
1 2 3 5 6 7 8 9 10 1 12 13 14 15 6 7 18
Construction Works.
Crop protection earthen dyke- avg KM 26.00 O™ Component | GoB & 1433950 |Planned Dates 09.0621 | 26.08.21 | 150921 05.10.21 | 141021 | 22 1121 30.06.22
31500cum/kM (Leveling & Dressing- Director, SACP, | IFAD j
WOD-1 {59 and Survey, drawing & degin-4%) BADC [Planned Days
- 0 14 14 14 7 28 77 157
Re-excavation  of Small Width| KM | 50.00 o™ Component | GoB & 713600  [Planned Dates 090621 | 260821 | 1509.21 051021 | 141021 | 22.11.21 30.06.22
Khal/Chara-  avarage 114176 Director, SACP, | IFAD ’
WD-2 [gumkM (Leveling & Dressing-6% BADC e
and Survey, drawing & degin-4%) - 0 i 14 14 7 28 77 157
Re-excavation  of Medium Width| KM 32.00 OT™ Component | GoB & 548.450  |Planned Dates 09.06.21 | 260821 | 15.08.21 05.10.21 | 141021 | 22 11.21 30.06.22
KhaliChara-  avarage 137352 Director, SACP, | IFAD
WD-3 y : i o/ BADC
cumikM (Leveling & Dressing-6% Planned Days
and Survey, drawing & degin-d%) - 0 14 14 14 7 28 77 167
Installation of sub- surface Irrigation KM | 60.00 | OTM Component | GoB& | 330 000  [Planned Dates 090821 | 26.08.21 | 15.09.21 | 05.10.21 141021 | 2112 30.06.22
— Channel (buried pipe line) Director, SACP, |  IFAD ]
WL-2 ? BADC Planned Days
- 0 14 14 14 I 28 77 157
Community pand excavation with Nos | 40.00 T™ | Component | GoB& | 504.000 Plarned Daies 80621 | 020921 | 220921 | 1210.21 211021 | 30.11.2 30.06.22
e homestead solar irrigation pump sets Director, SACP, | IFAD )
BADC Planned Days
- 0 14 14 4 7 28 il 152
1 2 2l
Rain water harvester installation No 506 O™ Component | GoB & 763.000 |Planned Dates : 16.08.21 | 02.09.21 | 22.08.21 121021 | 211021 | 30.11.21 30.06.22
WD-6 Director, SACP, | IFAD
BADC P - 0 14 2 77 152
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«age| Description of Procurement Unit | Quantity | Procure |  Contract Source | Estd.Cost | Time Code Planned Dates
No work/Goods ment | Approving of | (in Lakh Tk.) | for Process invitel | Tender | Tender | Approval |Notification|Signing of | Totltme | Time for
Method |  Authority | Funds Advertise | Opening |Evaluation [ To Award | of Award | Contract Contract | Completion
& Type Tender (NOA) Signature | of Contract
1 2 3 5 6 7 8 9 10 1 12 13 1 15 18 17 18
Conslruction of On Farm Water| No 2 o™ Component | GeB & 120.260  |Planned Dates ) 16.08.21 | 02.09.21 | 22.09.21 | 12.10.21 Am:o.ﬁ 30.11.21 30.06.22
WD-7 [Management structure (Medium size- Director, SACP, | IFAD
3/4 vent Regulator ) BADC Gl o S 0 14 14 14 7 28 77 162
Construction of On Farm Water| No 39 OTM Component | GoB & 759,640  |Planned Dates ; 26.08.21 | 14.09.21 | 04.10.21 | 21.10.21 | 29.10.21 | 07.12.21 30.08.22
wpg |Management  structure  (Cattle Director, SACP, | IFAD
Crossing/fool bridge/small- 1/2 vent BADC Plenned Days ; 0 " 1 13 2 28 % -
Reaulator efc) 3
Construction of On Farm Water| No 25 OoT™ Component | GoB & 75830  |Plenned Dates ) 26.08.21 | 14.09.21 | 0410.21 | 21.10.21 | 29.1021 | 07.12.21 30.06.22
wo.g |Management  stucture  (wate Director, SACP, | IFAD
passiequalizer/pipe culverl, elc ) BADC Plannsd Daye . 0 14 14 13 7 28 76 147
Construction of dug well with solar| No 2 O™ Component | GoB & 24.000  |Planned Dates . 26.08.21 | 1400.21 | 0410.21 | 21.10.21 | 29.10.21 | 07.12.21 30.06.22
WD-10 driven pump Director, SAC IFAD
BADC . 0 14 14 13 7 28 76 147
Community Artisian well installation | No 25 O™ Component | GoB & 37.670  |Planned Dales 260821 | 14.09.21 | 0410.21 | 21.1021 | 28.10.21 | 07.12.21 30.06.22
WD-11 Director, SACP,| [FAD i
BADC Planned Days i 0 14 14 17 7 28 76 147
Conslruction of Electric Infrastructure| MNo 38 DPM Companent | GoB & 190.000  |Planned Dates
WD-14 |(Transformer & Related Accessories Director, SACP, | IFAD Planned Days As per Demand Note From PBS/PDB
for 1 & 2 Cusec). BADC
Sub-Total (Construction & Works) 5496.400
_ Total Procurement of works| 5496.400
Tefal Procutgmant of Gesds| 550600
i otal Procuremeft of Service|  739.000
-
%MW\/@‘ : N / pﬁ.ﬂ.&. ofal|  6786.00
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