

ANNUAL PROCUREMENT PLAN
(FINANCIAL YEAR 2022-23)


Ministry/Division
Agency
Procuring Entity Name
Project Name & Code

Ministry Of Agriculture(Code-43)
Bangladesh Agricultural Development Corporation(4305)
Chairman/Project Coordinator
Enhance production of oil crops Project (BADDC Part)

Budget: Development

TK - LAC

Pac No.	Description of Procurement Package Goods/ Works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estid. Cost In Lakh Tk.	Time code for Process	NOT Used in Goods	Invitel/ Advertise Tender	Tender Opening	Tender evaluation	Approval of award	Notification of award	Signing of Contract	Total to Contract signature	Time for Completion	Remarks
REVENUE COMPONENT																		
GD1	Jute Bag (50 kg)	no.	34000	OTM	PC	GOB	50.00			21/8/2022	19/9/2022	29/09/22	10/10/2022	17/10/2022	21/10/2022	21/10/2022	62 days	20/12/22
GD2	Polythene Bag	kg	18500	OTM	PC	GOB	50.00			25/08/22	10/9/2022	25/09/22	21/10/2022	9/10/2022	11/10/2022	47 days	24/04/23	
CAPITAL COMPONENT - GOODS & AGRICULTURE MACHINERY																		
Total Revenue 100.00																		
GD3	Moisture meter (vegetable type)	no.	2	DPM	PC	GOB	20.00			21/8/2022	19/9/2022	29/09/22	10/10/2022	17/10/2022	21/10/2022	62 days	20/12/22	
GD4	Geminator	no.	2	DPM	PC	GOB	30.00			21/8/2022	19/9/2022	29/09/22	10/10/2022	17/10/2022	21/10/2022	62 days	20/12/22	
Total Capital 50.00																		
Total (Revenue+Capital) 150.00																		


 Deputy Director
 Project coordinator
 Chief Planning
 General Manager (Seed)
 Member Director (Seed & Hort)
 Chairman

মোঃ মোস্তাফিজুর রহমান
 পরিচিতি নং-০২০০০৯২
 বঙ্গবন্ধু পরিচালক (সীজ ও উদ্যান)
 বিএডিসি ঢাকা।

মোঃ মোস্তাফিজুর রহমান
 পরিচিতি নং-০২০০০৯২
 বঙ্গবন্ধু পরিচালক (সীজ ও উদ্যান)
 বিএডিসি ঢাকা।

মোঃ মোস্তাফিজুর রহমান
 পরিচিতি নং-০২০০০৯২
 বঙ্গবন্ধু পরিচালক (সীজ ও উদ্যান)
 বিএডিসি ঢাকা।

মোঃ মোস্তাফিজুর রহমান
 পরিচিতি নং-০২০০০৯২
 বঙ্গবন্ধু পরিচালক (সীজ ও উদ্যান)
 বিএডিসি ঢাকা।

GANTT CHART
(FINANCIAL YEAR 2022-23)

Ministry/Division
Agency
Procuring Entity Name
Project Name & Code

Ministry Of Agriculture(Code-43)
Bangladesh Agricultural Development Corporation(4305)
Chairman/Project Coordinator
Enhance production of oil crops Project (BADC PART)

TK- LAC

Pac No.	Description of Procurement Package Goods/ Works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Est'd. Cost in Lakh Tk.	Gantt Chart (Months)												Re-mark
								Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	
REVENUE COMPONENT																				
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
G01	Jute Bag (50 kg)	no.	34000	OTM	PC	GOB	50.00													
G02	Polythene Bag	kg	18500	OTM	PC	GOB	50.00													
Total Revenue								100.00												
CAPITAL COMPONENT - GOODS & AGRICULTURE MACHINE																				
G03	Moisture meter (vegetable type)	no.	2	DPM	PC	GOB	20.00													
G04	Germinator	no.	2	DPM	PC	GOB	30.00													
Total Capital								50.00												
Total (Revenue+Capital)								150.00												

(Signature)
Deputy Director
(সহ পরিচালক)
উপ পরিচালক
জালা ও বস্ত্রশিল্প বিভাগ
বিএডিসি, ঢাকা।
ফোন-৯৫৫৩৬৫৩৫

(Signature)
Project Coordinator
(এ. কে. এম. নূরুল ইসলাম)
অফিস সচিব
প্রশাসনিক মন্ত্রণালয়
বিএডিসি অংশ।

(Signature)
Chief Planning
মোঃ ফেরদৌস রহমান
অফিস (পরিচালনা)
পরিচিতি নং-০২০০০১২
বিএডিসি, ঢাকা।

(Signature)
General Manager (Seed)
মোঃ মোস্তাফিজুর রহমান
পরিচিতি নং-০২০০০২
সদস্য পরিচালক (বীজ ও উৎপাদন)
বিএডিসি, ঢাকা।

(Signature)
Chairman
এ অফ এম ফারুক
চেয়ারম্যান (প্রভ-১)
বিএডিসি, ঢাকা।