

**Bangladesh Agricultural Development Corporation**  
**Production, Processing And Distribution Of Quality Spices Seed Project**  
**BADC, Dhaka.**

Sub: Annual procurement Plan (2021-22)

Ministry/Division

Agency

Procuring Entity Name

Project Name

Agriculture	BADC	Production, Processing And Distribution Of Quality Spices Seed
	PD	

Budget GOB

Pack age No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost Tk (lakh)	9		Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval Award	Notification Of Award	Signing Of Contract	Completion Of Contract	Total Time (in days)
								Plan dates	Actual dates									
1	2	3	4	5	6	7	8	Plan dates	Actual dates	10	11	12	13	14	15	16	17	18
GD <sub>9</sub>	Pepper Seed Extractor Machine	Nos	1	OTM	PD	GOB	10.00	30/08/21	30/08/21	0	0	13/09/21	20/11/21	21/11/21	28/12/21	26/10/21	24/04/22	237
GD <sub>12</sub>	Tripple (10m*9.75m)	Nos	10	OTM	PD	GOB	5.00	30/08/21	30/08/21	0	0	13/09/21	20/11/21	21/11/21	28/12/21	26/10/21	24/04/22	237
GD <sub>14</sub>	Onion Seed Separator Machine	Nos	2	OTM	PD	GOB	96.00	30/08/21	30/08/21	0	0	13/09/21	20/11/21	21/11/21	28/12/21	26/10/21	24/04/22	237
GD <sub>15</sub>	Onion Bulb Grading Machine	Nos	2	OTM	PD	GOB	56.00	30/08/21	30/08/21	0	0	13/09/21	20/11/21	21/11/21	28/12/21	26/10/21	24/04/22	237
GD <sub>16</sub>	Garlic Seed Cloves Separation Machine	Nos	1	OTM	PD	GOB	17.00	30/08/21	30/08/21	0	0	13/09/21	20/11/21	21/11/21	28/12/21	26/10/21	24/04/22	237
GD <sub>17</sub>	Garlic Seed Cloves Planting Machine	Nos	1	OTM	PD	GOB	10.00	30/08/21	30/08/21	0	0	13/09/21	20/11/21	21/11/21	28/12/21	26/10/21	24/04/22	237
GD <sub>18</sub>	Garlic Seed Cloves Shorting Machine	Nos	1	OTM	PD	GOB	12.00	30/08/21	30/08/21	0	0	13/09/21	20/11/21	21/11/21	28/12/21	26/10/21	24/04/22	237
GD <sub>29</sub>	Seed Film Coating Machine	Nos	1	OTM	PD	GOB	40.00	30/08/21	30/08/21	0	0	13/09/21	20/11/21	21/11/21	28/12/21	26/10/21	24/04/22	237
GD <sub>21</sub>	Seed Film Quota With Interogated Dryer	Nos	1	OTM	PD	GOB	60.00	30/08/21	30/08/21	0	0	13/09/21	20/11/21	21/11/21	28/12/21	26/10/21	24/04/22	237

**Bangladesh Agricultural Development Corporation**  
**Production, Processing And Distribution Of Quality Spices Seed Project**  
**BADC, Dhaka.**

Sub:- Annual procurement Plan (2021-22)

Ministry/Division

Agency

Procuring Entity Name

Project Name

Agriculture	BADC	BADC	Production, Processing And Distribution Of Quality Spices Seed
	PD		
		Budget	GOB

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (lakh)	Time code for process	Advertise (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval Award	Notification Of Award	Signing Of Contract	Completion Of Contract	Total Time (in days)
1								9	10	11	12	13	14	15	16	17	18
GD <sub>23</sub>	Turmeric And Ginger Washing And Sieving Machine	Nos	2	OTM	PD	GOB	10.00	Plan dates Actual dates		30/08/21 0	13/09/21 14	20/11/21 7	21/11/21 1	28/12/21 7	26/10/21 28	24/04/22 180	237
GD <sub>31</sub>	Furniture	Nos	2	OTM	PD	GOB	8.56	Plan dates Actual dates		30/08/21 0	13/09/21 14	20/11/21 7	21/11/21 1	28/12/21 7	26/10/21 28	24/04/22 180	237
GD <sub>32</sub>	AC (2 Ton)	Nos	3	RFQ	PD	GOB	4.50	Plan dates Actual dates		30/08/21 0	13/09/21 14	20/11/21 7	21/11/21 1	28/12/21 7	26/10/21 28	24/04/22 180	237

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

**Bangladesh Agricultural Development Corporation**  
**Production, Processing And Distribution Of Quality Spices Seed Project**  
**BADC, Dhaka.**

Sub:- Annual procurement Plan (2021-22)

Ministry/Division

Agency

Procuring Entity Name

Project Name

Agriculture	Budget	GOB
BADC		
PD		
Production, Processing And Distribution Of Quality Spices Seed		

Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost Tk (lakh)	Time code for process	Advertise Prequal (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval Award	Notification Of Award	Signing Of Contract	Completion Of Contract	Total Time (in days)
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD <sub>1</sub>	Land Development	Cum	38400	OTM	PD	GOB	253.44	Plan dates Actual dates		30/08/21 0	13/09/21 14	20/11/21 7	21/11/21 1	28/12/21 7	26/10/21 28	24/04/22 180	237
WD <sub>4</sub>	Irrigation Canal	Rm	625	OTM	PD	GOB	17.50	Plan dates Actual dates		30/08/21 0	13/09/21 14	20/11/21 7	21/11/21 1	28/12/21 7	26/10/21 28	24/04/22 180	237
WD <sub>6</sub>	Greenhouse	Nos	2	OTM (OTEM)	As per DoFP	GOB	1600.00	Plan dates Actual dates		30/08/21 0	27/09/21 28	04/10/21 7	05/10/21 1	12/10/21 7	09/11/21 28	04/11/22 360	431

\*\* WD<sub>6</sub> will be continuing in 2021-22 to 2022-23 financial years.

**Project Director (PPDQSSS)**  
 মোঃ জাহাঙ্গীর রহমান  
 প্রকল্প পরিচালক  
 বাংলাদেশ সরকারী সীল ও উদ্যান,  
 সফিয়ারভবন এক বিল্ডিং প্রকল্প  
 বিএজিসি, ঢাকা।

**General Manager/Seed**  
 মহাবাবু শাহাদাত হোসেন  
 বিএজিসি, ঢাকা।

**Chief (Planning)**  
 মোঃ সেরদৌল রহমান  
 প্রধান (পরিকল্পনা)  
 প্রকল্প নং-0200052  
 বিএজিসি, ঢাকা।

**Member Director Seed & Horticulture**  
 মোঃ মোস্তাফিজুর রহমান  
 পরিচালক (সীল ও উদ্যান)  
 নতুন পরিচালক (সীল ও উদ্যান)  
 বিএজিসি, ঢাকা।

**Chairman, BADC**  
 ড. আব্দুল মতিন সরকার  
 চেয়ারম্যান (প্রভ-১)  
 বিএজিসি, ঢাকা।