

CONSTRUCTION DIVISION, BADC, DHAKA
ANNUAL PROCUREMENT PLAN (APP) OF REPAIR AND MAINTENANCE WORK OF KRISHI BHABAN
(FINANCIAL YEAR 2020-21)

Ministry / Division : Ministry Of Agriculture
 Agency : Bangladesh Agricultural Development Corporation
 Procuring Entity Name & code : Chief Engineer (Construction)
 Programme Name & code : Annual repairing and maintenance work (Civil) at Krishi Bhaban Under Revenue Budget

Budget: Revenue Budget

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method	Contract approving authority	Source of Funds	Estd. Cost (in Tk)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of Contract
1	A. Works:	3	4	5	6	7	8	9	10	11	12	13	14
WR-1	Lower construction at west side stair case, Collapsible gate change (7 Nos) and repair (15 Nos.) works at Krishi Bhaban.	As per schedule	1 Job	OTM (e-GP)	C.E (Con.)	GOB	1250000.00	28.09.20	12.10.20	26.10.20	02.11.20	09.11.20	07.12.20
WR-2	Common spaces repair and Renovation work including Painting, Mosaic cutting, Window repair and ancillary works at Krishi Bhaban.	As per schedule	1 Job	OTM (e-GP)	C.E (Con.)	GOB	800000.00	28.09.20	12.10.20	26.10.20	02.11.20	09.11.20	07.12.20
WR-3	Renovation of officers Washroom (3 Nos.) and miscellaneous works at Krishi Bhaban.	As per schedule	1 Job	OTM (e-GP)	C.E (Con.)	GOB	900000.00	28.09.20	12.10.20	26.10.20	02.11.20	09.11.20	07.12.20
WR-4	Renovation of Common Washroom (4 Nos.) at Krishi Bhaban.	As per schedule	1 Job	OTM (e-GP)	C.E (Con.)	GOB	1900000.00	28.09.20	12.10.20	26.10.20	02.11.20	09.11.20	07.12.20
WR-5	Renovation and Modernization of Construction Division at Krishi Bhaban.	As per schedule	1 Job	OTM (e-GP)	C.E (Con.)	GOB	2500000.00	28.09.20	12.10.20	26.10.20	02.11.20	09.11.20	07.12.20
WR-6	Renovation and Modernization of Accounts Division at 4 th floor of Krishi Bhaban.	As per schedule	1 Job	OTM (e-GP)	C.E (Con.)	GOB	1500000.00	28.09.20	12.10.20	26.10.20	02.11.20	09.11.20	07.12.20
WR-7	Renovation and Modernization of different Divisions and Offices (Chairman office, PRO, Common Service, Record room, Purchase, Finance, Construction zone) at Krishi Bhaban.	As per schedule	1 Job	OTM (e-GP)	C.E (Con.)	GOB	10500000.00	28.09.20	12.10.20	26.10.20	02.11.20	09.11.20	07.12.20
WR-8	Quarterly dewatering of water from reservoir, uprooting of plants, removal of Debris from sunshade, porch, Lubricating at Collapsible gate, cleaning of glass etc at Krishi Bhaban.	As per schedule	1 Job	RFQ	C.E (Con.)	GOB	500000.00	30.09.20	07.10.20	12.10.20	15.10.20	20.10.20	25.10.20
WR-9	Emergency Repair and Maintenance works at Krishi Bhaban.	As per schedule	1 Job	DP	C.E (Con.)	GOB	200000.00	30.09.20	07.10.20	12.10.20	15.10.20	20.10.20	25.10.20
A.Goods:													
GR-1	Procurement of Sanitary materials and hardware for Krishi Bhaban	As per schedule	1 Job	RFQ	C.E (Con.)	GOB	200000.00	30.09.20	07.10.20	12.10.20	15.10.20	20.10.20	25.10.20
							1,13,00,000.00						

As and When Required.

Abulhasan
 Asstt. Engr. (C)
 22.09.2020

আবুল হাসনাত
 সহকারী প্রকৌশলী (নির্মাণ)
 বিএডিসি, ঢাকা।

Sumit
 Chief Engineer (C) 2020

সুমিত্র
 প্রধান প্রকৌশলী (নির্মাণ)
 বিএডিসি, ঢাকা।

Asstt. Engr. (C)
 22.09.2020

আসিষ্ট প্রকৌশলী (নির্মাণ)
 বিএডিসি, ঢাকা।

Asstt. Engr. (C)
 22.09.2020

আসিষ্ট প্রকৌশলী (নির্মাণ)
 বিএডিসি, ঢাকা।

খোঃ সায়েদুল ইসলাম
 চেয়ারম্যান (ব্যক্তিগত সচিব)
 বিএডিসি, ঢাকা।

CONSTRUCTION DIVISION, BADC, DHAKA
ANNUAL PROCUREMENT PLAN (APP) OF REPAIR AND MAINTENANCE WORK
(FINANCIAL YEAR 2020-21)

Budget: Revenue budget of BADC

Ministry / Division : Ministry Of Agriculture
 Agency : Bangladesh Agricultural Development Corporation
 Procuring Entity Name & code : Chief Engineer (Construction)
 Programme Name & code : Annual Repairing and Maintenance Works (Civil) at BADC Staff Quarter.

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method	Contract approving authority	Source of Funds	Estid. Cost (in BDT.)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of Contract	Time Compl of Con
WR-1	Renovation Works of Building Number A7 at BADC Staff Quarter, Mirpur, Dhaka.	As per tender schedule	1 Job	OTM (e-GP)	C.E (Con).	GOB	16,00,000.00	28.09.20	12.10.20	26.10.20	02.11.20	09.11.20	07.12.20	31.05
WR-2	Renovation Works of Building Number A4 at BADC Staff Quarter, Mirpur, Dhaka.	As per tender schedule	1 Job	OTM (e-GP)	C.E (Con).	GOB	13,00,000.00	28.09.20	12.10.20	26.10.20	02.11.20	09.11.20	07.12.20	31.0
WR-3	Renovation Works of Building Number B6 at BADC Staff Quarter, Mirpur, Dhaka.	As per tender schedule	1 Job	OTM (e-GP)	C.E (Con).	GOB	15,50,000.00	28.09.20	12.10.20	26.10.20	02.11.20	09.11.20	07.12.20	31.0
WR-4	Site Development of Playground, others places and ancillary work at BADC Staff Quarter, Mirpur, Dhaka.	As per tender schedule	1 Job	OTM (e-GP)	C.E (Con).	GOB	11,00,000.00	28.09.20	12.10.20	26.10.20	02.11.20	09.11.20	07.12.20	31.0
WR-5	Cleaning of surface drain, overhead tank, water reservoir, uprooting of plants from sunshade-porch, pruning of tree near electric line at BADC Staff Quarter, Mirpur, Dhaka.	As per tender schedule	1 Job	RFQ	C.E (Con.)	GOB	3,50,000.00	30.09.20	07.10.20	12.10.20	15.10.20	20.10.20	25.10.20	10.
WR-6	Works for urgent circumstances at BADC Staff Quarter, Mirpur, Dhaka.	As per tender schedule	1 Job	RFQ	C.E (Con.)	GOB	5,00,000.00	30.09.20	07.10.20	12.10.20	15.10.20	20.10.20	25.10.20	29
WR-7	Procurement Works for emergency service at BADC Staff Quarter, Mirpur, Dhaka.	As per tender schedule	1 Job	DP	C.E (Con.)	GOB	2,00,000.00							
						Total =	66,00,000.00							

As and when required

[Signature]
 ০৬.১০.২০২০
 চ. মৌঃ জাহাঙ্গুর ইকবাল
 চেয়ারম্যান (অতিরিক্ত সচিব)

[Signature]
 ২৩.১০.২০২০
 মোঃ জাহাঙ্গুর ইকবাল
 সচিব (অতিরিক্ত সচিব)

[Signature]
 ২৩.১০.২০২০
 Chief Engineer (C.E) BADC
 মোঃ ফেরদৌসুর রহমান
 প্রধান প্রকৌশলী (নির্মাণ)
 বিদ্যুৎ, কল, টাঙ্ক।

[Signature]
 ২২.১০.২০২০
 Asstt. Chief Engineer (C.E) BADC
 মোঃ ফেরদৌসুর রহমান
 সচিব (অতিরিক্ত সচিব)
 নির্মাণ বিভাগ
 বিদ্যুৎ, কল, টাঙ্ক।

[Signature]
 ২২.১০.২০২০
 Asstt. Engr. (C)
 সচিব (অতিরিক্ত সচিব)
 নির্মাণ বিভাগ
 বিদ্যুৎ, কল, টাঙ্ক।

CONSTRUCTION DIVISION, BADC, DHAKA
ANNUAL PROCUREMENT PLAN (APP) OF ELECTROMECHANICAL WORKS OF KRISHI BHABAN & MIRPUR STAFF QUARTER
(FINANCIAL YEAR 2020-21)

Ministry / Division : Ministry Of Agriculture
 Agency : Bangladesh Agricultural Development Corporation
 Procuring Entity Name & code : Chief Engineer, Construction Division, BADC

Package No:	Description of Procurement Works	Unit	Qty.	Procurement Method	Contract approving authority	Source of Funds	Actual Cost (in Tk)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of Contract	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	
A. Works:															
WR-1	Yearly electromechanical work for repair and maintenance works at Krishi Bhaban.	job	1	OTM e-Gp	CE (Const.)	GoB	10,00,000.00	30.10.20	14.11.20	28.11.20	05.12.20	12.12.20	10.02.21	31.05.21	
WR-2	Electrical works including repair and maintenance of 20 nos Flat at Mirpur Staff quarter.	job	1	OTM	CE (Const.)	GoB	10,00,000.00	30.10.20	14.11.20	28.11.20	05.12.20	12.12.20	10.02.21	31.05.21	
WR-3	Routine maintenance works of lift 1,2,6 nos. for 12 months period.	job	1	RFQ	CE (Const.)	GoB	3,50,000.00	30.09.20	07.10.20	12.10.20	15.10.20	20.10.20	25.10.20	20.06.21	
WR-4	Routine maintenance works of lift 3,4,5 nos. for 12 months period.	job	1	OTM	CE (Const.)	GoB	3,50,000.00	30.09.20	07.10.20	12.10.20	15.10.20	20.10.20	25.10.20	20.06.21	
B. Goods:															
GR-1	Installation, fitting and fixing spilt/cassette type air-coolers for Krishi Bhaban	job	1	RFQ	CE (Const.)	GoB	3,00,000.00	30.09.20	07.10.20	12.10.20	15.10.20	20.10.20	25.10.20	20.06.21	
GR-2	Supply of spare parts for emergency repair and maintenance of lift (if required) at Krishi Bhaban, BADC, Dhaka	job	1	DP	CE (Const.)	GoB	1,50,000.00							As and when required	
GR-3	Emergency electro-mechanical components supply and repair works at Krishi Bhaban and Mirpur Staff quarter	job	1	DP	CE (Const.)	GoB	2,00,000.00							As and when required	
Grand Total Tk.							33,50,000.00								

Sub-Asstt. Engr. (C) Asstt. Engr. (C)
 ১৬/১০/২০২০
 ১১/১০/২০২০
 ০২/১০/২০২০
 ১১/১০/২০২০
 ১১/১০/২০২০
 ১১/১০/২০২০

Asstt. Chief Engr. (C)
 (যোঃ তারেক ইয়াহিয়া)
 যক্ষারী প্রধান প্রকৌশলী (নির্মাণ)
 বিজ্ঞানিক বিভাগ, ঢাকা।
 ১১/১০/২০২০

Chief Engineer (C)
 (যোঃ ফেরদৌসুল হুসেইন)
 প্রধান প্রকৌশলী (নির্মাণ)
 বিজ্ঞানিক বিভাগ, ঢাকা।
 ১১/১০/২০২০

Asstt. Engr. (C)
 (যোঃ জাব্বার)
 উপ-প্রকৌশলী (যুগ্মকর্ম)
 বিজ্ঞানিক বিভাগ, ঢাকা।
 ১১/১০/২০২০

Asstt. Engr. (C)
 (যোঃ মোঃ আলী হুসেইন)
 উপ-প্রকৌশলী (যুগ্মকর্ম)
 বিজ্ঞানিক বিভাগ, ঢাকা।
 ১১/১০/২০২০