



বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন  
(অর্থ বিভাগ)।

কৃষি ভবন, ৪৯-৫১, দিলকুশা বাণিজ্যিক এলাকা, ঢাকা-১০০০

স্মারক নম্বর- ১২.০৬.০০০০.২৩১.০৭.০০১.১৯-২১

তারিখ : ২১ জুলাই, ২০২২


**বিষয়:** বিএডিসি'র অর্থ বিভাগের ২০২২-২০২৩ অর্থ বছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

সূত্র: পরিকল্পনা বিভাগের স্মারক নম্বর- ১২.০৬.০০০০.২১৮.০৫.০০১.২১.৯১ তারিখ: ১৭ জুলাই, ২০২২

উপর্যুক্ত বিষয় ও সূত্রের আলোকে পিপিআর ২০০৮ এর বিধি-১৬ মোতাবেক রাজস্ব বাজেটের আওতায় অর্থ বিভাগের ক্রয় কার্যক্রম সম্পাদনের জন্য চলতি ২০২২-২০২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত পূর্বক চেয়ারম্যান মহোদয় কর্তৃক অনুমোদন করা হয়েছে।

০২। অনুমোদিত 'বার্ষিক ক্রয় পরিকল্পনা'র কপি এতদসঙ্গে সংযুক্ত করে আপনার বরাবর প্রেরণ করা হলো।

প্রধান (পরিকল্পনা)  
বিএডিসি, ঢাকা।

  
(মোঃ কামরুল হাসান)  
মহাব্যবস্থাপক (অর্থ)  
বিএডিসি, ঢাকা

অবগতির জন্য অনুলিপি প্রেরণ করা হলো (জ্যেষ্ঠতার ভিত্তিতে নয়):-

- ১। চেয়ারম্যান মহোদয়ের একান্ত সচিব, বিএডিসি, ঢাকা (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)।
- ২। কম্পিউটার প্রোগ্রামার, আইসিটি সেল, মনিটরিং বিভাগ, বিএডিসি, ঢাকা (ওয়েব সাইটে প্রকাশের জন্য)
- ৩। অফিস কপি।

৪৭

**Annual Procurement Plan**  
Finance Division, BADC, Dhaka

Ministry/Division  
Agency  
Procuring Entity Name & Code  
Procuring/ Program Name & Code

Ministry of Agriculture  
Bangladesh Agricultural Development Corporation (BADC)

Fiscal Year: 2022-23

Budget: Development

Package No.	Descriptions of Procurement Package, GOODS	Unit	Qty.	Procurement method & type	Contact approving authority	Sources of funds	Est. cost in Lac Tk.	Time code for process	Not Used in goods	Invited/ advertise tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Completion of contract	Total time (in day)	Remarks	
																			9
1																			
GD-1	Printer	Purchase of Eight (08) Single Function B&W Printer	08	RFQ	PE	own Source	1.30	Planned date Planned days	-	01.09.22 1	08.09.22 7	11.09.22 3	14.09.22 3	18.09.22 4	22.09.22 4	02.10.22 10	32 days	Procurement will be taken place subject to budget	
GD-2	Furniture	Purchase of four (04) Junior Executive Table & four (04) Chair	08	RFQ	PE	own Source	1.70	Planned date Planned days	-	01.09.22 1	08.09.22 7	11.09.22 3	14.09.22 3	18.09.22 4	22.09.22 4	02.10.22 10	32 days	Procurement will be taken place subject to budget	
GD-3	Refrigerator	Purchase of one (01) Refrigerator	01	RFQ	PE	own Source	0.40	Planned date Planned days	-	01.09.22 1	08.09.22 7	11.09.22 3	14.09.22 3	18.09.22 4	22.09.22 4	02.10.22 10	32 days	Procurement will be taken place subject to budget	
							<b>Total value of Procurement (including VAT &amp; Tax) Lac Tk.</b>	<b>3.40</b>											

*(Signature)*  
21/07/2022  
(স্বাঃ জারিদ দাঙ্গাল সানাল)  
সরকারী ব্যবস্থাপক (অর্থ)  
বিএজিপি, ঢাকা।

*(Signature)*  
(সিএস সাকাত আলম)  
ব্যবস্থাপক (অর্থ)  
বিএজিপি, ঢাকা।

*(Signature)*  
26/09/22  
স্বাঃ জারিদ দাঙ্গাল সানাল  
সরকারী ব্যবস্থাপক (অর্থ)  
বিএজিপি, ঢাকা।  
ফোন: ৯৫৫২০৭৪

*(Signature)*  
স্বাঃ জারিদ দাঙ্গাল সানাল  
সরকারী ব্যবস্থাপক (অর্থ)  
বিএজিপি, ঢাকা।

*(Signature)*  
স্বাঃ জারিদ দাঙ্গাল সানাল  
সরকারী ব্যবস্থাপক (অর্থ)  
বিএজিপি, ঢাকা।

## Annual Procurement Plan

Finance Division, BADC, Dhaka

Ministry/Division  
 Agency  
 Procuring Entity Name & Code  
 Procuring/ Program Name & Code

Ministry of Agriculture  
 Bangladesh Agricultural Development Corporation (BADC)

Fiscal Year: 2022-23  
 Budget: Revenue

Package No.	Descriptions of Procurement Package	Unit	Quantity	Procurement method & type	Contact approving authority	Sources of funds	Est. cost in Lac Tk.	Time code for process		Not Used in goods	Invite/ advertise tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Completion of contract	Total time (in day)	Remarks	
								Planned date	Planned days											
GR-1	Computer Consumables	Purchase of Toner Cartridge for Printer & Photocopier	As per Requirement	CPM	PE	GOB	1.50	Planned date	Planned days	-	-	-	-	-	-	-	-	-	-	When actual purchase will occur.
								Actual Date												
GR-2	Other Stationery	Purchase of other Stationery	As per Requirement	CPM	PE	GOB	2.50	Planned date	Planned days	-	-	-	-	-	-	-	-	-	-	When actual purchase will occur.
								Actual Date												
GR-3	Printing & Binding	Printing & Binding	As per Requirement	CPM	PE	GOB	1.00	Planned date	Planned days	-	-	-	-	-	-	-	-	-	-	When actual purchase will occur.
								Actual Date												
GR-4	Books & Periodicals	Purchase of Books & Periodicals	As per Requirement	CPM	PE	GOB	0.50	Planned date	Planned days	-	-	-	-	-	-	-	-	-	-	When actual purchase will occur.
								Actual Date												
GR-5	Stamp & Seal	Purchase of Stamp & Seal	As per Requirement	CPM	PE	GOB	0.05	Planned date	Planned days	-	-	-	-	-	-	-	-	-	-	When actual purchase will occur.
								Actual Date												

Procurement will be taken place subject to budget availability.

*Banned*  
21/07/2022

(স্বঃ জাফর হোসেন সোহাগ)  
স্বাক্ষরিত কর্তৃক (অর্থ)  
বিএডিসি, ঢাকা।

*PE*  
21/07/22

স্বাক্ষরিত কর্তৃক (অর্থ)  
স্বাক্ষরিত কর্তৃক (অর্থ)  
বিএডিসি, ঢাকা।

*21/07/22*

স্বাক্ষরিত কর্তৃক (অর্থ)  
স্বাক্ষরিত কর্তৃক (অর্থ)  
বিএডিসি, ঢাকা।

*21/07/22*

স্বাক্ষরিত কর্তৃক (অর্থ)  
স্বাক্ষরিত কর্তৃক (অর্থ)  
বিএডিসি, ঢাকা।

*21/07/22*

স্বাক্ষরিত কর্তৃক (অর্থ)  
স্বাক্ষরিত কর্তৃক (অর্থ)  
বিএডিসি, ঢাকা।

## Annual Procurement Plan

Finance Division, BADC, Dhaka

Ministry/Division  
 Agency  
 Procuring Entity Name & Code  
 Procuring/ Program Name & Code

Ministry of Agriculture	Fiscal Year: 2022-23
Bangladesh Agricultural Development Corporation (BADC)	Budget: Revenue

Package No.	Descriptions of Procurement Package	Unit	Quantity	Procurement method & type	Contact approving authority	Sources of funds	Est. cost in Lac Tk.	Time code for process		Not Used in goods	Invite/ advertise tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Completion of contract	Total time (in day)	Remarks		
								Planned date	Planned days												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	Procurement will be taken place subject to budget availability.		
GR-6	Gas & Fuel	Purchase of Gas & Fuel	As per Requirement	DPM	PE	GOB	9.00	Actual Date	-	-	-	-	-	-	-	-	-	-		When actual purchase will occur.	
SR-1	Repayment of Furniture	Repayment of Furniture	As per Requirement	CPM	PE	GOB	1.00	Planned date	-	-	-	-	-	-	-	-	-	-			When actual purchase will occur.
SR-2	Repayment of other Machineries & Equipments	Repayment of other Machineries & Equipments	As per Requirement	CPM	PE	GOB	0.50	Planned date	-	-	-	-	-	-	-	-	-	-			
SR-3	Repayment of Motor Vehicle	Repayment of Motor Vehicle	As per Requirement	CPM	PE	GOB	3.00	Planned date	-	-	-	-	-	-	-	-	-	-		When actual purchase will occur.	
<b>Total value of Procurement (including VAT &amp; Tax) Lac Tk</b>								<b>19.05</b>													

*Amend*  
 21/08/2022  
 (স্বাক্ষরিত) বাংলাদেশ সরকার (অর্থ)  
 বিএডিসি, ঢাকা।

*Amend*  
 21/08/2022  
 (স্বাক্ষরিত) বাংলাদেশ সরকার (অর্থ)  
 বিএডিসি, ঢাকা।

*Amend*  
 21/08/2022  
 (স্বাক্ষরিত) বাংলাদেশ সরকার (অর্থ)  
 বিএডিসি, ঢাকা।

*Amend*  
 21/08/2022  
 (স্বাক্ষরিত) বাংলাদেশ সরকার (অর্থ)  
 বিএডিসি, ঢাকা।

*Amend*  
 21/08/2022  
 (স্বাক্ষরিত) বাংলাদেশ সরকার (অর্থ)  
 বিএডিসি, ঢাকা।