

Bangladesh Agricultural Development Corporation
Establishment Division

Annual Procurement Plan for FY 2022-23

Package No.	Descriptions of Procurement Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estid. Cost in tk (thousand)	Time Code		Not used in Goods	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks	
								for process	Actual dates for OTM											
1	Computer, Electronics Equipment machine and Office Equipment Related Supporting materials/Installation/Supply, Maintenance	NOS	List-01 Enclosed	OTM/RFO/ Direct	Subject to the authority delegated in the delegation of financial power of this division- Secretary, Joint Director	Own Source/Revenue budget	8	9	Planned dates for OTM	10	11	12	13	14	15	16	17	18	19	Subject to Budget Allocation from Finance Division, BADC.
								Planned dates for RFO	Planned dates for RFO											
								02 Dec' 2022	12 Dec' 2022	12 Dec' 2022	19 Dec' 2022	23 Dec' 2022	02 Dec' 2022			23 days	23 days			
								0 days	11 days	00 days	08 days	04 days				23 days	23 days			

Atiqul Karim
22/09/2022

[Signature]
22/09/2022
উপপরিচালক-০২
প্রোগ্রামিং বিভাগ, বিএডিসি, ঢাকা।

[Signature]
22/09/2022
মোহাম্মদ জাকির হুসেইন
পরিচালিত নং: ০২১৭২৩৭
প্রোগ্রামিং বিভাগ (সংস্থাপন)
বিএডিসি, ঢাকা।

[Signature]
22/9.21
মোঃ আশরাফুজ্জামান
সচিব (উপসচিব)
বিএডিসি, ঢাকা।

[Signature]
22/09/2022
এ এফ এম হায়দার আলী
চেয়ারম্যান (প্রভ-১)
বিএডিসি, ঢাকা।

Annual Procurement Plan for FY 2022-23

Package No.	Descriptions of Procurement Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in tk (thousa)	Time Code for process		Not used in Goods	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks	
								9	10											
1								Planned dates	03 Oct' 2022		11	12	13	14	15	16	17	18		
								Planned days for OTM	0 days	10 days	00 days	07 days	07 days	24days	60 days	24days				
2	Furniture, Stationary & Miscellaneous Goods	NOS	List-02 & 03 Enclosed	OTM/RFQ/Direct purchase	Do	Revenue budget		Actual dates for OTM												Subject to Budget Allocation from Finance Division, BADC.
								Planned dates	02 Dec' 2022	12 Dec' 2022	12 Dec' 2022	19 Dec' 2022	23 Dec' 2022	02 Dec' 2022						
								Planned days for RFQ	0 days	11 days	00 days	08 days	04 days		23 days					
								Actual dates for RFQ								23 days				

Attygullat
22/09/2022

১১/০৯/২০২২
অকাত্মক ছোটপেচন
উপসংশিচালক-০২
সংস্থাপন বিভাগ, বিএডিসি, ঢাকা।

১১/১১/১৭
মোঃ আব্দুল করিম
পরিচিতি নং-০১০০২৬
সংশিচালক (সংস্থাপন)
বিএডিসি, ঢাকা।

১১/১১/২০
মোঃ আশরাফুল হক
সচিব (উপসচিব)
বিএডিসি, ঢাকা।

১১/০৯/২০
এ এক এম হায়াতুল্লাহ
চেয়ারম্যান (প্রভ-১)
বিএডিসি, ঢাকা।

Annual Procurement Plan for FY 2022-23

Package No.	Descriptions of Procurement Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in tk (thousa)	Time Code for process	Not used in Goods	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks	
1	Computer related equipments and furniture repair/ maintenance	NOS	as per requirement	Direct Method	Do	Revenue budget		Planned dates for RFQ											
2	Cleaning/ Washing/ Books/Printing	NOS	as per requirement	Direct Purchase	Joint Director	Revenue budget		Planned dates for RFQ											
3	Transport Fuel (Petrol/Octane/ CNG)*1	LTR/ CFT	List-04 Enclosed	Direct Purchase	As per authority delegated Joint Director	Revenue budget		Planned dates for RFQ											
4	Maintenance of Vehicle*1	NOS	as per requirement	RFQ/Direct Purchase	Joint Director	Revenue budget		Planned dates for RFQ											
5	Miscellaneous Goods of Vehicle	NOS	List-04 Enclosed/as per requirement	RFQ/Direct Purchase	Joint Director	Revenue budget		Planned dates for RFQ											
6																			
7																			
8																			

Atiqul Karim
22/10/2022

Atiqul Karim
22/10/2022

উপপরিচালক-০২
সংস্থাপন বিভাগ, বিএডিসি, ঢাকা।

মোহাম্মদ জাকিরুল ইসলাম
পরিচিতি নং-০১০০২৬
সংস্থাপন বিভাগ (সংস্থাপন)
বিএডিসি, ঢাকা।

মোঃ আশরাফুজ্জামান
সচিব (উপসচিব)
বিএডিসি, ঢাকা।

এ এফ এম হায়াতুল্লাহ
সংস্থাপন বিভাগ (প্রোগ-১)
বিএডিসি, ঢাকা।

Subject to Budget Allocation from Finance Division, BADC.