

## Annual Procurement Plan 2022-2023

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Development Corporation (BADC)  
 Programme Name : Agro Service Center, (ASC) Karjakraam  
 Office/Division Name : Agro Service Center, Division, Krishn Bhaban, BADC, Dhaka.

Code	Description of Procurement Package/Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated cost in Lac Tk.	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for completion of Contract (in days)
1		2	3	4	5	6	8	9	10	11	12	13	14	15	16	17
3251109	Seeds & Seedlings	No		RFQ/DPM	GM	COB	317.755	planned date/Period				July 2022 to June 2023				
4111201	Construction of Other buildings	No	LS	RFQ/DPM	GM	Own income	130.00	planned date/Period				As Per Requirement				
4111401	Land development	No	LS	RFQ	GM	Own	25.00	planned date/Period				As Per Requirement				
4111306	Irrigation channels (Buried pipe & Sprinkler)	No	LS	RFQ	GM	Own	10.00	planned date/Period				As Per Requirement				
4112316	Other machines & equipments (Agri & Irrigation)	No	LS	RFQ	GM	Own	3.00	planned date/Period				As Per Requirement				
4112202	Computer & equipments	No	LS	RFQ/DPM	GM	Own	8.00	planned date/Period				As Per Requirement				
4112302	Camera & incidental	No	LS	RFQ	GM	Own	1.00	planned date/Period				As Per Requirement				
4112303	Electrical equipments	No	LS	RFQ	GM	Own	6.00	planned date/Period				As Per Requirement				
4111304	Rural road approach	No	LS	RFQ	GM	Own	4.00	planned date/Period				As Per Requirement				
4111308	Tubewell establishment	No	LS	RFQ	GM	Own	5.00	planned date/Period				As Per Requirement				
4112310	Office equipments	No	LS	RFQ	GM	Own	6.00	planned date/Period				As Per Requirement				
4112314	Furniture	No	LS	RFQ	GM	Own	4.00	planned date/Period				As Per Requirement				
Total =								524.755								

1. The Procurement plan has been prepared in accordance with the approved budget for the year 2022-2023

**স্বাক্ষর**  
 উপস্বাক্ষরক (উপস্বাক্ষর)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষর**  
 উপস্বাক্ষরক (উপস্বাক্ষর)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষর**  
 উপস্বাক্ষরক (উপস্বাক্ষর)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষর**  
 উপস্বাক্ষরক (উপস্বাক্ষর)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষর**  
 উপস্বাক্ষরক (উপস্বাক্ষর)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষর**  
 উপস্বাক্ষরক (উপস্বাক্ষর)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষর**  
 উপস্বাক্ষরক (উপস্বাক্ষর)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষর**  
 উপস্বাক্ষরক (উপস্বাক্ষর)  
 বিদ্যালয়, ঢাকা

## Annual Procurement Plan 2022-2023

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Development Corporation (BADC)  
 Programme Name : Agro Service Center (ASC) Karjagram  
 Office/Division Name : Agro Service Center Division, Krishn Bhaban, BADC, Dhaka.

Code	Description of Procurement Package/Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated cost in Lac Tk.	Time code for process	Invoice/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
3251109	Seeds & Seedlings	No		RFQ/DPM	GM	GOB Own Income	317,755 130,00					July 2022 to June 2023				
4111201	Construction of Other buildings	No	L.S	RFQ/DPM	GM	Own	25.00	planned date/Period				As Per Requirement				
4111401	Land development	No	L.S	RFQ	GM	Own	10.00	planned date/Period				As Per Requirement				
4111306	Irrigation channels (Burned pipe & Sprinkler)	No	L.S	RFQ	GM	Own	3.00	planned date/Period				As Per Requirement				
4112316	Other machineries & equipments (April & irrigation)	No	L.S	RFQ/DPM	GM	Own	8.00	planned date/Period				As Per Requirement				
4112202	Computer & equipments	No	L.S	RFQ	GM	Own	1.00	planned date/Period				As Per Requirement				
4112302	Camera & incidental	No	L.S	RFQ	GM	Own	6.00	planned date/Period				As Per Requirement				
4112303	Electrical equipments	No	L.S	RFQ	GM	Own	4.00	planned date/Period				As Per Requirement				
4111304	Rural road approach	No	L.S	RFQ	GM	Own	5.00	planned date/Period				As Per Requirement				
4111308	Tube-well establishment	No	L.S	RFQ	GM	Own	6.00	planned date/Period				As Per Requirement				
4112310	Office equipments	No	L.S	RFQ	GM	Own	4.00	planned date/Period				As Per Requirement				
4112314	Furniture	No	L.S	RFQ	GM	Own	5.00	planned date/Period				As Per Requirement				
Total =							524,755									

1. The Procurement plan has been prepared in accordance with the approved budget for the year 2022-2023

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

**স্বাক্ষরিত**  
 উপপরিচালক (অর্থ/প্রকল্প)  
 বিদ্যালয়, ঢাকা

EVAASC budget final 2016-23/Budget 22-23/2022-23 - Procurement Plan/2022-23 - Procurement Plan/plan 2022-23 (2)

### Annual Procurement Plan 2022-2023

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Development Corporation (BADC)  
 Programme Name : Agro Service Center (ASC) Karjagram  
 Office/Division Name : Agro Service Center, Division, Krish Bhaban, BADC, Dhaka.

Code	Description of Procurement Package/Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated cost in Lac Tk.	Time code for process	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for completion of Contract (in days)	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
3251109	Seeds & Seedlings	No		RFQ/DPM	GM	GOB Own income	317.755 130.00	planned date/Prebid									
4111201	Construction of Other buildings	No		RFQ/DPM	GM	Own	25.00	planned date/Prebid									
4111401	Land development	No		RFQ	GM	Own	10.00	planned date/Prebid									
4111306	Irrigation channels (buried pipe & Sprinkler)	No		RFQ	GM	Own	3.00	planned date/Prebid									
4112316	Other machineries & equipments (Agri & irrigation)	No		RFQ/DPM	GM	Own	8.00	planned date/Prebid									
4112202	Computer & equipments	No		RFQ	GM	Own	1.00	planned date/Prebid									
4112302	Camera & incidental	No		RFQ	GM	Own	6.00	planned date/Prebid									
4112303	Electrical equipments	No		RFQ	GM	Own	4.00	planned date/Prebid									
4111304	Rural road approach	No		RFQ	GM	Own	5.00	planned date/Prebid									
4111308	Teikswadi establishment	No		RFQ	GM	Own	6.00	planned date/Prebid									
4112310	Office equipments	No		RFQ	GM	Own	4.00	planned date/Prebid									
4112314	Furniture	No		RFQ	GM	Own	5.00	planned date/Prebid									
Total =							524.755										

1. The Procurement plan has been prepared in accordance with the approved budget for the year 2022-2023

**স্বাক্ষরিত**  
 ড. সফিউল আলম  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)

**স্বাক্ষরিত**  
 ড. সফিউল আলম  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)

**স্বাক্ষরিত**  
 ড. সফিউল আলম  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)

**স্বাক্ষরিত**  
 ড. সফিউল আলম  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)  
 ড. সফিউল আলম (এসসি)