

## Annual Procurement Plan 2020-2021

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Agricultural Development Corporation (BADCO)

Programme Name : Agro Service Center, (ASC) Karjakraam  
 Office/Division Name : Agro Service Center, Division, Krishibhaban, BADCO, Dhaka

| Code | Description of Procurement Package/Goods | Unit | Quantity | Procurement Method & Type | Contract approving authority | Source of Funds | Estimated cost in Lac Tk | Time code for process | Invite/ Advertise Tender | Tender opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time of Contract Signing | Time for completion of Contract (in days) |
|------|--|------|----------|---------------------------|------------------------------|-----------------|--------------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|--------------------------------|---|
| 1    | 2  | 3    | 4        | 5                         | 6                            | 7               | 8                        | 9                     | 10                       | 11             | 12                | 13                | 14                    | 15                  | 16                             | 17  |

**1. Office name: ASC, BADCO, Dinalpur**

|          |                                     |    |       |     |    |     |      |                     |                             |                   |                       |                     |                                |   |
|----------|-------------------------------------|----|-------|-----|----|-----|------|---------------------|-----------------------------|-------------------|-----------------------|---------------------|--------------------------------|---|
| 3231109  | Seeds & Seedlings                   | No | 21000 | DPM | GM | GOB | 7.35 | planned date/Period | July 2020 to September 2020 | Approval to Award | Notification of Award | Signing of Contract | Total Time of Contract Signing | Time for completion of Contract (in days) |
| 3231108  | Other buildings and infrastructures | No | 1     | RFQ | GM | Own | 3.00 | planned date/Period | December 2020 to May 2021   |                   |                       |                     |                                |   |
| 4111201  | Poking shed                         | No | 1     | RFQ | GM | Own | 2.00 | planned date/Period | December 2020 to May 2021   |                   |                       |                     |                                |   |
| 41112310 | Office equipment                    | No | 1 set | RFQ | GM | Own | 1.25 | planned date/Period | December 2020 to May 2021   |                   |                       |                     |                                |   |
| 41112303 | Electrical Toolings                 | Ls | 1 set | RFQ | GM | Own | 2.50 | planned date/Period | December 2020 to May 2021   |                   |                       |                     |                                |   |

**2. Office name: ASC, BADCO, Raungpur**

|          |                   |    |       |     |    |     |       |                     |                             |  |  |  |  |  |
|----------|-------------------|----|-------|-----|----|-----|-------|---------------------|-----------------------------|--|--|--|--|--|
| 3251109  | Seeds & Seedlings | No | 17500 | DPM | GM | GOB | 6.125 | planned date/Period | July 2020 to September 2020 |  |  |  |  |  |
| 4111201  | Poking shed       | No | 1     | RFQ | GM | Own | 2.00  | planned date/Period | December 2020 to May 2021   |  |  |  |  |  |
| 41112310 | Office equipment  | No | 1 set | RFQ | GM | Own | 1.25  | planned date/Period | December 2020 to May 2021   |  |  |  |  |  |

**3. Office name: ASC, BADCO, Patna**

|          |                   |    |       |     |    |     |       |                     |                             |  |  |  |  |  |
|----------|-------------------|----|-------|-----|----|-----|-------|---------------------|-----------------------------|--|--|--|--|--|
| 3251109  | Seeds & Seedlings | No | 15500 | DPM | GM | GOB | 5.425 | planned date/Period | July 2020 to September 2020 |  |  |  |  |  |
| 41112310 | Office equipment  | No | 1 set | RFQ | GM | Own | 1.25  | planned date/Period | November 2020 to May 2021   |  |  |  |  |  |

**4. Office name: ASC, BADCO, Khulna**

|          |                                     |     |          |     |    |     |      |                     |                             |  |  |  |  |  |
|----------|-------------------------------------|-----|----------|-----|----|-----|------|---------------------|-----------------------------|--|--|--|--|--|
| 3251109  | Seeds & Seedlings                   | No  | 16000    | DPM | GM | GOB | 5.60 | planned date/Period | July 2020 to September 2020 |  |  |  |  |  |
| 4111201  | Land development (Acres/Quam meter) | Cum | 1000 Cum | RFQ | GM | Own | 4.00 | planned date/Period | December 2020 to May 2021   |  |  |  |  |  |
| 3251108  | Other buildings and infrastructures | No  | 1        | RFQ | GM | Own | 2.00 | planned date/Period | December 2020 to May 2021   |  |  |  |  |  |
| 41112310 | Office equipment                    | No  | 1 set    | RFQ | GM | Own | 1.25 | planned date/Period | December 2020 to May 2021   |  |  |  |  |  |

Dm

| 2  | 3    | 4        | 5                         | 6                            | 7               | 8                         | 9                     | 10                       | 11             | 12                | 13                | 14                    | 15                  | 16                                       | 17 |
|--|------|----------|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|--|----|
| Description of Procurement Package/Goods | Unit | Quantity | Procurement Method & Type | Contract approving authority | Source of Funds | Estimated cost in Lac Tk. | Time code for process | Invite/ Advertise Tender | Tender opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time of Contract signing (in days) |    |

Office name: ASC, BADC, Jamalpur

|       |                   |    |       |     |    |     |       |                     |  |  |                     |  |  |  |  |
|-------|-------------------|----|-------|-----|----|-----|-------|---------------------|--|--|---------------------|--|--|--|--|
| 09    | Seeds & Seedlings | No | 14500 | DPM | GM | GOB | 5.075 | planned date/Period |  |  | planned date/Period |  |  |  |  |
| 12310 | Office equipment  | No | 1 set | RFQ | GM | Own | 1.25  | planned date/Period |  |  |                     |  |  |  |  |

Office name: ASC, BADC, Kishorigang

|       |                   |    |       |     |    |     |       |                     |  |  |  |  |  |  |  |
|-------|-------------------|----|-------|-----|----|-----|-------|---------------------|--|--|--|--|--|--|--|
| 09    | Seeds & Seedlings | No | 15000 | DPM | GM | GOB | 5.250 | planned date/Period |  |  |  |  |  |  |  |
| 12310 | Office equipment  | No | 1 set | RFQ | GM | Own | 1.25  | planned date/Period |  |  |  |  |  |  |  |

Office name: ASC, BADC, Sylhet

|        |                   |    |       |     |    |     |      |                     |  |  |  |  |  |  |  |
|--------|-------------------|----|-------|-----|----|-----|------|---------------------|--|--|--|--|--|--|--|
| 09     | Seeds & Seedlings | No | 26000 | DPM | GM | GOB | 9.10 | planned date/Period |  |  |  |  |  |  |  |
| 112310 | Office equipment  | No | 1 set | RFQ | GM | Own | 1.25 | planned date/Period |  |  |  |  |  |  |  |

Office name: ASC, BADC, Lanna

|         |                           |    |       |     |    |     |      |                     |  |  |  |  |  |  |  |
|---------|---------------------------|----|-------|-----|----|-----|------|---------------------|--|--|--|--|--|--|--|
| 109     | Seeds & Seedlings         | No | 17000 | DPM | GM | GOB | 5.95 | planned date/Period |  |  |  |  |  |  |  |
| 1251107 | Non residential buildings | No | 2     | RFQ | GM | Own | 3.00 | planned date/Period |  |  |  |  |  |  |  |
| 1111201 | Potting shed              | No | 1     | RFQ | GM | Own | 2.00 | planned date/Period |  |  |  |  |  |  |  |
| 1112310 | Office equipment          | No | 1 set | RFQ | GM | Own | 1.25 | planned date/Period |  |  |  |  |  |  |  |

Office name: ASC, BADC, Bandarban

|         |                   |    |       |     |    |     |       |                     |  |  |  |  |  |  |  |
|---------|-------------------|----|-------|-----|----|-----|-------|---------------------|--|--|--|--|--|--|--|
| 109     | Seeds & Seedlings | No | 25500 | DPM | GM | GOB | 8.925 | planned date/Period |  |  |  |  |  |  |  |
| 111201  | Boundary wall     | No | 1     | RFQ | GM | Own | 5.00  | planned date/Period |  |  |  |  |  |  |  |
| 111201  | Potting shed      | No | 1     | RFQ | GM | Own | 2.00  | planned date/Period |  |  |  |  |  |  |  |
| 1112310 | Office equipment  | No | 1 set | RFQ | GM | Own | 1.25  | planned date/Period |  |  |  |  |  |  |  |

Office name: ASC, BADC, Noakhali

|          |                   |    |       |     |    |     |      |                     |  |  |  |  |  |  |  |
|----------|-------------------|----|-------|-----|----|-----|------|---------------------|--|--|--|--|--|--|--|
| 51109    | Seeds & Seedlings | No | 22000 | DPM | GM | GOB | 7.70 | planned date/Period |  |  |  |  |  |  |  |
| 4111201  | Potting shed      | No | 1     | RFQ | GM | Own | 2.00 | planned date/Period |  |  |  |  |  |  |  |
| 41112310 | Office equipment  | No | 1 set | RFQ | GM | Own | 1.25 | planned date/Period |  |  |  |  |  |  |  |

Office name: ASC, BADC, Noakhali

|          |                   |    |       |     |    |     |      |                     |  |  |  |  |  |  |  |
|----------|-------------------|----|-------|-----|----|-----|------|---------------------|--|--|--|--|--|--|--|
| 51109    | Seeds & Seedlings | No | 22000 | DPM | GM | GOB | 7.70 | planned date/Period |  |  |  |  |  |  |  |
| 4111201  | Potting shed      | No | 1     | RFQ | GM | Own | 2.00 | planned date/Period |  |  |  |  |  |  |  |
| 41112310 | Office equipment  | No | 1 set | RFQ | GM | Own | 1.25 | planned date/Period |  |  |  |  |  |  |  |

Handwritten signatures and initials are present at the bottom of the page, including a large signature on the left and another on the right.

