

Annual Procurement Plan and
Procurement Implementation report:-2022-23 (Corrected)

Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Agricultural Development Corporation (BADC)
Procuring Entity Name & Code:- 3-4305-3241-5920
Project/Programme Name & Code: Jute Seed Karjakram.
Office name: Jute Seed karjokrom(Head Quater)

Budget :-GOB+ Revenue

Code	Package No.	Description of package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not used in GOODS	Invite/Adv Tense Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for completion of Contract (in days)
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	GD-1	a)Seed and other incidental cost b) Poly packet	M .Ton M .Ton	904 14	DPM OTM	GM GM	GOB+O WN Own	1800.00 70.00	planned dates planned dates planned days actual dates		01.12.22 01.9.22 14	15.09.22 5 5	20.09.22 5 5	25.09.22 5 5	02.10.22 7 7	07.10.22 5 5	37 37	28/02/2023 08.11.22 30
3254107	GD-2	Gunny bag (50kg)	No.	350000	OTM	GM	Own	40.00	planned dates planned days actual dates		01.9.22 14	15.09.22 5 5	20.09.22 5 5	25.09.22 5 5	02.10.22 7 7	07.10.22 5 5		08.11.22 30
4112102	GD-4	Motor vehicle	No.	10	RFQ	GM	Own	20.00	planned dates planned days actual dates		05.09.22 5	10.09.22 5 5	10.09.22 5 5	13.09.22 3 3	16.09.22 3 3	23.09.22 7 7	23	23.10.22 30
4112202	GD-4	Computer	No.	4	RFQ	GM	Own	8.00	planned dates planned days actual dates		05.09.22 5	10.09.22 5 5	10.09.22 5 5	13.09.22 3 3	16.09.22 3 3	23.09.22 7 7	23	23.10.22 30
4112302	GD-3	Camera	No.	2	RFQ	GM	Own	2.00	planned dates planned days actual dates		05.09.22 5	10.09.22 5 5	10.09.22 5 5	13.09.22 3 3	16.09.22 3 3	23.09.22 7 7		23.10.22 30
4112303	GD-2	Air Conditioner	No.	10	RFQ	GM	Own	12.00	planned dates planned days actual dates		05.09.22 5	10.09.22 5 5	10.09.22 5 5	13.09.22 3 3	16.09.22 3 3	23.09.22 7 7	23	23.10.22 30
4112310	GD-4	Tripod	No.	90	RFQ	GM	Own	18.00	planned dates planned days actual dates		05.09.22 14	10.09.22 5 5	10.09.22 5 5	13.09.22 5 5	16.09.22 7 7	23.09.22 5 5	37	23.10.22 30
4112314	GD-5	Furnitures	Lot	LS	RFQ	GM	Own	15.00	planned dates planned days actual dates		05.09.22 5	10.09.22 5 5	10.09.22 5 5	13.09.22 3 3	16.09.22 3 3	23.09.22 7 7	23	23.10.22 30
4112310	GD-2	Office accessories	No.	5	RFQ	GM	Own	6.00	planned dates planned days		05.09.22 5	10.09.22 5 5	10.09.22 5 5	13.09.22 3 3	16.09.22 3 3	23.09.22 7 7	23	23.10.22 30

[Handwritten signatures and initials are present on the right side of the page, including a large signature at the top right and several smaller ones below it.]

		No		L.S.		OTM		GM		Own		190.00		actual dates									
		Agriculture & Irrigation equipment, tractor(4=2x80HP+2x60HP), Power tiller(1), Combined Harvester(2), Rotavator(1), Disk harrow(2), Moisture meter and other equipments		sft		OTM		GM		Own				planned dates		planned days							
411201	GD-6												01.9.22	15.09.22	20.09.22	25.09.22	02.10.22	07.10.22	02.10.22	07.10.22	08.11.22		
	WD-1				2500						Own	50.00	14	5	5	5	7	5	7	5	37		30
411201	WD-2												01.9.22	15.09.22	20.09.21	25.09.22	02.10.22	07.10.22	02.10.22	07.10.22	08.11.22		90
	WD-3												05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	16.09.22	23.09.22	23.10.22		90
Office name: Jute Seed karkokrom (Rajshahi Zone)																							
3251109	GD-1												05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	16.09.22	23.09.22	23.10.22		
	GD-1												5	5	5	3	3	7	3	7	23		30
Office name: Jute Seed karkokrom (Jessore Zone)																							
3251109	GD-1												05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	16.09.22	23.09.22	23.10.22		
	GD-1												5	5	5	3	3	7	3	7	23		30
Office name: Jute Seed karkokrom (Noshipur Farm)																							
3251105	GD-1												1.7.20										
	GD-2												05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	16.09.22	23.09.22	23.10.22		
	GD-3												14	5	5	5	7	5	7	5	37		30
3251107	GD-3												05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	16.09.22	23.09.22	23.10.22		
	GD-3												14	5	5	5	7	5	7	5	37		30
4111306	GD-7												05.09.22	10.09.22	10.09.22	13.09.22	16.09.22	23.09.22	16.09.22	23.09.22	23.10.22		
	GD-7												5	5	5	3	3	7	3	7	23		30









4111306	WD-1	Buried pipe installation	mm	600	RFQ	GM	Own	6.50	actual dates	05.09.22	14	10.09.22	5	13.09.22	5	16.09.22	7	23.09.22	5	23.10.22	37	90
4111308	WD-2	Re-sinking of Deep tubewell	No.	1	RFQ	GM	Own	6.00	planned dates	05.09.22	14	10.09.22	5	13.09.22	5	16.09.22	7	23.09.22	5	23.10.22	37	90

Office name: Jute Seed karjokrom (Chilia Farm)																								
3251105	GD-1	Fertilizer(NPK)	M.Ton	LS	DPM/RFQ	GM	Own	15.00	planned dates	1.7.19												30.6.20	365	
									actual dates															
		Micronutrients	M.Ton	LS	RFQ	GM	Own	16.00	planned dates	05.09.22	14	10.09.22	5	13.09.22	5	16.09.22	7	23.09.22	5	23.10.22	37	30		
3251107	GD-3	Insecticide/Pesticide	M.Ton	LS	RFQ	GM	Own	22.00	planned dates	05.09.22	14	10.09.22	5	13.09.22	5	16.09.22	7	23.09.22	5	23.10.22	37	30		
									actual dates															
		Agriculture & irrigation equipment	No	LS	RFQ	GM	Own	5.00	planned dates	05.09.22	5	10.09.22	5	13.09.22	3	16.09.22	3	23.09.22	7	23.10.22	23	30		
4111308	WD-1	Buried pipe installati	mm	300	RFQ	GM	Own	3.50	planned dates	05.09.22	5	10.09.22	5	13.09.22	3	16.09.22	3	23.09.22	7	23.10.22	23	30		
									actual dates															
		Re-sinking of Deep tubewell	No.	1	RFQ	GM	Own	4.00	planned dates	05.09.22	14	10.09.22	5	13.09.22	5	16.09.22	7	23.09.22	5	23.10.22	37	90		

২০২২-২৩ অর্থ বৎসরে গছসহিত বাজেট বিভাজনের সহিত সামঞ্জস্য রেখে ক্রয় পরিকল্পনা প্রণয়ন করা হয়েছে।

স্বপ্না
উপবাস্থাপক (পাটবীজ)
বিএডিসি, ঢাকা

স্বপ্না
বিএডিসি, ঢাকা
স্মারক
তারিখ: ২৩.১০.২৩
উপবাস্থাপক (পাটবীজ)
বিএডিসি, কৃষিভবন, ঢাকা।

স্বপ্না
উপবাস্থাপক (পাটবীজ)
বিএডিসি, ঢাকা

স্বপ্না
বিএডিসি, ঢাকা
স্মারক
তারিখ: ২৩.১০.২৩
উপবাস্থাপক (পাটবীজ)
বিএডিসি, কৃষিভবন, ঢাকা।

স্বপ্না
উপবাস্থাপক (পাটবীজ)
বিএডিসি, ঢাকা

স্বপ্না
বিএডিসি, ঢাকা
স্মারক
তারিখ: ২৩.১০.২৩
উপবাস্থাপক (পাটবীজ)
বিএডিসি, কৃষিভবন, ঢাকা।

স্বপ্না
উপবাস্থাপক (পাটবীজ)
বিএডিসি, ঢাকা

স্বপ্না
বিএডিসি, ঢাকা
স্মারক
তারিখ: ২৩.১০.২৩
উপবাস্থাপক (পাটবীজ)
বিএডিসি, কৃষিভবন, ঢাকা।

স্বপ্না
উপবাস্থাপক (পাটবীজ)
বিএডিসি, ঢাকা

স্বপ্না
বিএডিসি, ঢাকা
স্মারক
তারিখ: ২৩.১০.২৩
উপবাস্থাপক (পাটবীজ)
বিএডিসি, কৃষিভবন, ঢাকা।

স্বপ্না
উপবাস্থাপক (পাটবীজ)
বিএডিসি, ঢাকা

স্বপ্না
বিএডিসি, ঢাকা
স্মারক
তারিখ: ২৩.১০.২৩
উপবাস্থাপক (পাটবীজ)
বিএডিসি, কৃষিভবন, ঢাকা।