

REVISED ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT PROJECT (DLIP 3RD PHA
(Financial Year : 2019-20)

Ref: Reg-16(5) of PPR-2006

Budget: Development
Project cost (In Lakh Tk.)
13537.247 Total
13537.247 GOB


Division : Ministry of Agriculture
Entity Name : Bangladesh Agricultural Development Corporation
Project Director :
Programme Name & Code : Project for expansion of irrigation through utilization of surface water by Double Lifting-3rd Phase (1st Revised), 14301-4305-224066400


Y & SERVICE:


| Description of procurement package GOODS | Unit | Qty. | Procurement method & Type | Contact Approving authority | Source of funds | Estimated cost in Lac Tk | Time code for Process | Not used in GOODS | Invite/ Advertise tender | Tender Opening | Tender evaluation | Approval to award | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|--|------|------|---------------------------|-----------------------------|-----------------|--------------------------|-----------------------|--------------------|--------------------------|--------------------|-------------------|--------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 2 Supply & Service | L.S | 4 | 5 DPM/RFQ | 6 P.D | 7 GoB | 8 162.770 | 9 Planned Dates | 10 - | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| | | | | | | | | As per requirement | | As per requirement | | As per requirement | | | | |


IR & MAINTENANCE:

| Description of procurement package GOODS | Unit | Qty. | Procurement method & Type | Contact Approving authority | Source of funds | Estimated cost in Lac Tk | Time code for Process | Not used in GOODS | Invite/ Advertise tender | Tender Opening | Tender evaluation | Approval to award | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|--|------|------|---------------------------|-----------------------------|-----------------|--------------------------|-----------------------|--------------------|--------------------------|--------------------|-------------------|--------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 2 Repair & Maintenance | L.S | 4 | 5 DPM/RFQ | 6 P.D | 7 GoB | 8 273.230 | 9 Planned Dates | 10 - | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| | | | | | | | | As per requirement | | As per requirement | | As per requirement | | | | |

 **Asst. Chief Engr.**
 মোহাম্মদ মানিরুল ইসলাম
 সহকারী প্রধান প্রকৌশলী
 স্ক্রুপেসচ বিভাগ, বিএডিসি, কক্সি
 কক্সি শরন, ঢাকা।

 **Dept. Chief Engr.**
 হরপ্রসাদ সুতার
 প্রধান প্রকৌশলী
 স্ক্রুপেসচ-২
 বিভাগ, বিএডিসি, কক্সি
 কক্সি শরন, ঢাকা।

 **Member Director (MI)**
 সদস্য পরিচালক (স্ক্রুপেসচ)
 (প্রকল্প কর্মকর্তা)
 বিএডিসি, ঢাকা।

 **Chairman**
 মোঃ সায়েদুল ইসলাম
 চেয়ারম্যান (অতিরিক্ত সচিব)
 বিএডিসি, ঢাকা।


২০/১১/১৯
 ২/১১/১৯

ACQUISITION OF ASSETS:


| Sl. No. | Description of procurement package GOODS | Unit | Qty. | Procurement method & Type | Contact Approving authority | Source of funds | Estimated cost in Lac Tk | Time code for Process | Not used in GOODS | Invite/ Advertise tender | Tender Opening | Tender evaluation | Approval to award | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|---------|---|------|------|---------------------------|-----------------------------|-----------------|--------------------------|---|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | Procurement of Spare parts for 500 nos land based pumps (M.S Pipe, Fita pipe, M.S bend, Foot valve, Nut-bolt, Washer etc. for 700 nos pumping sets) | Lot | 4 | OTM | P.D | GoB | 46.038 | Planned Dates Planned Days Actual Dates | - | 01-Aug-2019 | 21-Aug-2019 | 28-Aug-2019 | 29-Aug-2019 | 30-Aug-2019 | 26-Sep-2019 | 59 | 25-March-2020 |
| 07 | Procurement of Furniture | L.S | L.S | RFQ | P.D | GoB | 4.000 | Planned Dates Planned Days Actual Dates | - | 01-Aug-2019 | 21-Aug-2019 | 28-Aug-2019 | 29-Aug-2019 | 30-Aug-2019 | 26-Sep-2019 | 59 | 25-March-2020 |

WORKS & SERVICES:


| Sl. No. | Description of procurement package WORKS & SERVICES | Unit | Qty. | Procurement method & Type | Contact Approving authority | Source of funds | Estimated cost in Lac Tk | Time code for Process | Not used in GOODS | Invite/ Advertise tender | Tender Opening | Tender evaluation | Approval to award | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|---------|---|-------|------|---------------------------|-----------------------------|-----------------|--------------------------|---|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 01 | Construction of Buried pipe line for 5-cusec Land based pump schemes (1,55,000 m, 1000m each) (excluding cost of materials) | Nos | 4 | OTM(NCT) | P.D | GoB | 24.120 | Planned Dates Planned Days Actual Dates | - | 01-Aug-2019 | 21-Aug-2019 | 28-Aug-2019 | 29-Aug-2019 | 30-Aug-2019 | 26-Sep-2019 | 59 | 25-March-2020 |
| 02 | Construction of pucca surface irrigation channel | meter | 3000 | OTM(NCT) | P.D | GoB | 127.808 | Planned Dates Planned Days Actual Dates | - | 01-Aug-2019 | 21-Aug-2019 | 28-Aug-2019 | 29-Aug-2019 | 30-Aug-2019 | 26-Sep-2019 | 59 | 25-March-2020 |



Asst. Chief Engr.
 মোহাম্মদ মনিরুল ইসলাম প্রধান প্রকৌশলী (স্বয়ংসেচ-২)
 প্রকৌশলী প্রধান প্রকৌশলী (স্বয়ংসেচ-২)
 মুদ্রসেচ বিভাগ, বিএডিসি কৃষি ভবন, ঢাকা।



Chief Engr.
 ডেপুটি প্রধান প্রকৌশলী (স্বয়ংসেচ-২)
 ডি.সি. কৃষি ভবন, ঢাকা।



Member Director (MI)
 সদস্য পরিচালক (স্বয়ংসেচ)
 (বেডিকর কমকর্তা)
 বিএডিসি, ঢাকা।

