



Bangladesh Agricultural Development Corporation (BADC)


Annual Procurement Plan (APP)
Organization & Management Division, BADC, Dhaka.


Revenue Budget: 2023-24


Package No.	Descriptions of Procurement Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in tk (thousand)	Time Code for process	Not used in Goods	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks	
01	Electrics Equipment, Machine and Office Equipment Related Supporting Materials/Installation/Supply, Maintenance	NOS	List-01 Enclosed	OTM/RFCQ/Direct	Subject to the authority delegated in the delegation of financial power of this division Secretary/Joint Director	Own Source/Revenue Budget													Subject to Budget Allocation from Finance Division, BADC.
								Planned dates for OTM		2-Nov-23	15-Nov-23	21-Nov-23	23-Nov-23	28-Nov-23	30-Nov-23	28 days	28 days		
								Planned dates for RFCQ		3-Dec-23	14-Dec-23	14-Dec-23	19-Dec-23	24-Dec-23	26-Dec-23	24 days	24 days		
								Actual dates for OTM											
								Planned days for RFCQ		0 days	12 days	0 days	06 days	06 day	03 days	24 days	24 days		
								Actual dates for RFCQ											


স্বাক্ষরিত
সহকারী পরিচালক (সংক্রমণ)
বিএজিসি, ঢাকা।


নিউটন বিশ্বাস
(পরিচিতি নং-০১০০৫১)
উপপরিচালক (সংক্রমণ)
বিএজিসি, ঢাকা।


মোঃ মাহমুদ রহমান
(পরিচিতি নং-০১০০১৮)
স্বাক্ষরিত
সহকারী পরিচালক (সংক্রমণ)
বিএজিসি, ঢাকা।


মাঃ আশরাফুজ্জামান
সচিব (উপসচিব)
বিএজিসি, ঢাকা।


আব্দুল্লাহ মাজিদ এনজিনিয়ার
চেয়ারম্যান (প্রভ-১)
বিএজিসি, ঢাকা।

Bangladesh Agricultural Development Corporation (BADC)

Annual Procurement Plan (APP)
Organization & Management Division, BADC, Dhaka.

Revenue Budget: 2023-24

Package No.	Descriptions of Procurement Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in tk (thousand)	Time Code for process	Not used in Goods	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks	
																			Planned dates for OTM
02	Stationary & Miscellaneous Goods	NOS	List-02 Enclosed	OTM/RFQ/Direct	Subject to the authority delegated in the delegation of financial power of this division Secretary, Joint Director	Revenue budget													Subject to Budget Allocation from Finance Division, BADC.
										2-Jan-24	11-Jan-24	11-Jan-24	17-Jan-24	23-Jan-24	28-Jan-24	27 days	27 days		
										0 day	10 days	0 days	07 days	7 days	3 days	27 days	27 days		
										3-Mar-24	12-Mar-24	12-Mar-24	19-Mar-24	23-Mar-24	27-Mar-24	24 days	24 days		
										0 day	10 days	0 days	07 days	05 day	05 day	24 days	24 days		

[Signature]
সহকারী পরিচালক (সংরক্ষণ)
বিএডিসি, ঢাকা।

[Signature]
নিউটন বিশ্বাস
(পরিচালক স্ম-০২০০৫১)
উপপরিচালক (সংরক্ষণ)
বিএডিসি, ঢাকা

[Signature]
আঃ মিল্লাহ রহমান
(পরিচালক স্ম-০২০০১৮)
সুপারপরিচালক (সংরক্ষণ)
বিএডিসি, ঢাকা।

[Signature]
আঃ আশরাফ হুজুফা রহমান
সচিব (উপসচিব)
বিএডিসি, ঢাকা।

[Signature]
আব্দুল্লাহ মাজিদ এনজি
চেয়ারম্যান (গ্রেড-১)
বিএডিসি, ঢাকা

