



Annual Procurement Plan for Development Project/Programme(2019-20)


Ministry/Division : Ministry of Agriculture
 Project Entity Name & Code : Bangladesh Agricultural Development Corporation
 Project Director :
 Programme Name & Code : Improvement and Quality Seed Production of Rice, Wheat and Maize (2nd phase) Code no. 5-4305-5025
 Title of the Project : 01.07.2015 - 30.06.2020


Sl. No.	Description of the Procurement package as per DPP		Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost (In Lakh Taka)	Not Uses in Goods	Indicatives Date			
	Goods									Invitation of Tender	Signing of Contract	Completion of Contract	
3	Seed Purchase		M ton	31000	DPM	PD	GoB	786.45	-	15.08.2019	15.09.2019	30.06.2020	
	Gunny bag - 10kg		Nos.	1250000	OTM	Chairman	GoB	637.50		July, 2019 to June, 2020			
	Gunny bag - 10kg		Nos.	1250000	DPM	Chairman	GoB	637.50		July, 2019 to June, 2020			
	Gunny bag - 20kg		Nos.	150000	OTM	Chairman	GoB	91.50		July, 2019 to June, 2020			
	Gunny bag - 20kg		Nos.	150000	DPM	Chairman	GoB	91.50		July, 2019 to June, 2020			
	Gunny bag - 50kg		Nos.	500000	DPM	Chairman	GoB	425.00		July, 2019 to June, 2020			
	Works												
	Internal Road Construction (2 lot)		rm.	341	RFQ	PD	GoB	20.00		25.08.2019	25.09.2019	31.03.2020	
	Construction of Drain		rm.	524.8	RFQ	PD	GoB	7.00		25.08.2019	25.09.2019	31.03.2020	
	Sunning Floor (2 lot)		sq.m	300	RFQ	PD	GoB	12.00		25.08.2019	25.09.2019	31.03.2020	
	Boundary Wall		rm.	800	OTM	PD	GoB	77.00		25.08.2019	25.09.2019	31.03.2020	
	Land Development		Cum.	1000	RFQ	PD	GoB	6.00		25.08.2019	25.09.2019	31.03.2020	
	Repair and Renovation of Seed Godown		Nos.	12	OTM	PD	GoB	76.00		25.08.2019	25.09.2019	31.03.2020	
	Repair and Renovation of Old Office building		Nos.	12	OTM	PD	GoB	78.00		25.08.2019	25.09.2019	31.03.2020	
	Total:								2945.45				

Goods purchased from the contract growers farmer directly and the cost for it given to them through account payee/cheque.


 Md. Masudul Alam
 গণিত নং-০২০৩৮
 জালালাবাদ উপ পরিসংখ্যান (সিড)
 বিভাগ, ঢাকা।
 ফোন : ৯৫৫৭৫০৪


 Md. Masudul Alam
 প্রদীপ চক্র দে
 প্রকল্প পরিচালক (সিড উৎপাদন)
 বিভাগ, ঢাকা।
 ফোন : ৯৫৫৭৫০৪


 Md. Masudul Alam
 ২০/০৬/২০


 Md. Masudul Alam
 চেয়ারম্যান (অতিরিক্ত দায়িত্ব)

Annual Procurement Plan for Development Project/Programme(2019-20)

Division : Ministry of Agriculture
 Organizational Entity Name & Code : Bangladesh Agricultural Development Corporation
 Project Director :
 Programme Name & Code : Improvement and Quality Seed Production of Rice, Wheat and Maize (2nd phase) Code no. 5-4305-5025
 Duration of the Project : 01.07.2015 – 30.06.2020

Description of the procurement package as per DPP	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Month											
							Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	June-20
Goods							10	11	12	13	14	15	16	17	18	19	20	21
Seed Purchase	M ton	31000	DPM	PD	GoB	786.45												
any bag - 10kg	Nos.	1250000	OTM	Chairman	GoB	637.50												
any bag - 10kg	Nos.	1250000	DPM	Chairman	GoB	637.50												
any bag - 20kg	Nos.	150000	OTM	Chairman	GoB	91.50												
any bag - 20kg	Nos.	150000	DPM	Chairman	GoB	91.50												
any bag - 50kg	Nos.	500000	DPM	Chairman	GoB	425.00												
Works																		
Internal Road construction (2 lot)	rm.	341	RFQ	PD	GoB	20.00												
Construction of Drain	rm.	524.8	RFQ	PD	GoB	7.00												
Plastering Floor (2 lot)	sq.m	300	RFQ	PD	GoB	12.00												
Boundary Wall	rm.	800	OTM	PD	GoB	77.00												
Land Development	Cum.	1000	RFQ	PD	GoB	6.00												
Repair and renovation of Seed Godown	Nos.	12	OTM	PD	GoB	76.00												
Repair and renovation of Old office building	Nos.	12	OTM	PD	GoB	78.00												
Total-							2945.45											

(Signature)
 অসীম চন্দ্র দে
 প্রকল্প পরিচালক (সীড উৎপাদন)
 বিএডিসি, ঢাকা।
 ফোন : ৯৫৫৭৫০৪

(Signature)
 মোঃ সায়েদুল ইসলাম
 চেয়ারম্যান (অতিরিক্ত দায়িত্ব)
 বিএডিসি, ঢাকা।

(Signature)
 মোঃ ওয়াকীল হোসেন
 পরিচালক (সীড উৎপাদন)
 আওতাধীন উপ পরিচালক (সীড)
 বিএডিসি, ঢাকা।