




ANNUAL PROCUREMENT PLAN
(Financial Year 2020-2021)


Ministry/Division : Ministry of Agriculture.
 Agency : Bangladesh Agricultural Development Corporation (BADC).
 Procuring Entity Name : Programme Director, Munshiganj District Minor Irrigation Development Programme by Utilizing Surface Water.
 Code no. : 213032401.


Pac. No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd cost in lac Tk.	Time Code for Process	Advertise Pre-qual (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (NOA)	Signing of Contract	Total Time to Contract Signature	Time Completion of Contract	
																		3
GD-1	Procurement of uPVC pipe for 5 Cusec LLP scheme	Set	3	OTM	PD	GOB	50.0			0	17	14	7	7	28	73	70	
Total Capital (Goods)																		
							50.0											
WR-1	Construction of buried pipe line using 250mm dia uPVC pipe for 2 cusec LLP scheme	Nos	1	OTM	PD	GOB	15.0	Planned Dates	-	17.08.2020	03.09.2020	17.09.2020	24.09.2020	01.10.2020	29.10.2020	-	10.06.2021	
WR-2	Construction of buried pipe line using 315mm dia uPVC pipe for 5 cusec LLP scheme	Nos	3	OTM	PD	GOB	20.0	Planned Dates	-	17.08.2020	03.09.2020	17.09.2020	24.09.2020	01.10.2020	29.10.2020	-	10.06.2021	
WR-3	Re-excavation of Khals	Km	7	OTM	PD	GOB	100.0	Planned Dates	-	20.08.2020	06.09.2020	20.09.2020	27.09.2020	04.10.2020	01.11.2020	-	15.06.2021	
WR-4	Construction of small size water conservation structure (cattle crossing)	Nos	3	OTM	PD	GOB	15.0	Planned Dates	-	20.08.2020	06.09.2020	20.09.2020	27.09.2020	04.10.2020	01.11.2020	-	15.06.2021	
WR-5	Construction of medium size irrigation structure (water pass)	Nos	2	OTM	PD	GOB	20.0	Planned Dates	-	20.08.2020	06.09.2020	20.09.2020	27.09.2020	04.10.2020	01.11.2020	-	15.06.2021	
WR-6	Construction of large size irrigation structure (water pass)	Nos	2	OTM	PD	GOB	35.0	Planned Dates	-	20.08.2020	06.09.2020	20.09.2020	27.09.2020	04.10.2020	01.11.2020	-	15.06.2021	
Total Capital (Works)							205.0											
Total Capital (Goods & Works)							255.0											



 16.07.2020
 (A.B.M. Mahmud Hasan Khan)
 Programme Director
 Munshiganj District Minor Irrigation Development Programme by Utilizing Surface Water
 BADC, Sheeh Bhaban, Dhaka.


 25/09/20
 মহাপ্রোগ্রামার কার্যালয় (BADC)
 মনিরা জাহান
 সরকারী প্রধান প্রকৌশলী (সহকারী)
 বিএডিসি, কৃষি ভবন, ঢাকা।


 25/09/2020
 প্রকৌশল প্রধান কার্যালয় (BADC)
 মোঃ সাজ্জাদ হোসেন
 উপপ্রোগ্রামার প্রকৌশলী (সহকারী) অ.স.
 বিএডিসি, কৃষি ভবন
 ঢাকা।


 22/09/2020
 প্রধান প্রকৌশলী (BADC)
 মোঃ নূর হারুন রহমান
 প্রধান প্রকৌশলী (সহকারী) ডঃ দাঃ
 বিএডিসি, ঢাকা।


 22/09/2020
 মোঃ আরিফ
 (স্বাক্ষরিক)
 নগর পরিচালক (সহকারী)
 বিএডিসি, ঢাকা।


 22/09/2020
 মোঃ আরশাদুল হুসেন
 চেয়ারম্যান (অতিরিক্ত-অধি)
 বিএডিসি, ঢাকা।