

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Ministry of Agriculture.
 Agency: Bangladesh Agricultural Development Corporation (BADCO)
 Procuring Entity Name & Code: Programme Director, Programme of Reduction of Water Logged Area and Irrigation Area Expansion at Kashiani and Maksudpur Upazila in Gopalganj District.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. cost in Tk.	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD-01	Supply of upVC pipe & fittings	Meter	8000	OTM	Programme Director	GOB	50.00	Planned Dates	N/A	13.08.20	10.09.20	16.09.20	22.09.20	28.09.20	11.11.30	63	30.06.21
								Planned Dates	N/A	0	28	7	7	7	7	5	35
WR-01	Re-excavation of Kihal etc.	KMI	8.0	OTM	Programme Director	GOB	70.00	Planned Dates	N/A	13.08.20	10.09.20	16.09.20	22.09.20	28.09.20	11.11.30	63	30.06.21
								Planned Dates	N/A	0	28	7	7	7	7	5	35
WR-02	Re-excavation of Kihal etc (Survey and design).	LS	LS	RFQ	Programme Director	GOB	10.00	Planned Dates	N/A	13.08.20	10.09.20	16.09.20	22.09.20	28.09.20	11.11.30	63	30.06.21
								Planned Dates	N/A	0	28	7	7	7	7	5	35
WR-03	Construction of Sub-surface irrigation channel and pump house (12+30)	No's	42	OTM	Programme Director	GOB	125.00	Planned Dates	N/A	13.08.20	10.09.20	16.09.20	22.09.20	28.09.20	11.11.30	63	30.06.21
								Planned Dates	N/A	0	28	7	7	7	7	5	35
WR-04	Construction of Sub-surface Irrigation channel and pump house (12+30) (Accessories)	LS	LS	RFQ	Programme Director	GOB	10.00	Planned Dates	N/A	13.08.20	10.09.20	16.09.20	22.09.20	28.09.20	11.11.30	63	30.06.21
								Planned Dates	N/A	0	28	7	7	7	7	5	35
WR-05	Construction of underground drainage channel	No's	05	OTM	Programme Director	GOB	12.50	Planned Dates	N/A	13.08.20	10.09.20	16.09.20	22.09.20	28.09.20	11.11.30	63	30.06.21
								Planned Dates	N/A	0	28	7	7	7	7	5	35

(Handwritten signatures and dates)

১২.০৮.২০
১০.০৯.২০
১৬.০৯.২০
২২.০৯.২০
২৮.০৯.২০
১১.১১.৩০

জে.বি.নূরুজ্জামান (সংকলন)
সরকারী প্রকৌশলী (সংকলন)
বিএডিসি, কুবি ভবন, ঢাকা।


মোঃ সাঈদ হোসেন
উপস্থান প্রকৌশলী (সংকলন) অ.দা.
বিএডিসি, কুবি ভবন


মোঃ নূরুজ্জামান
প্রকৌশলী (সংকলন) চঃ দা.
বিএডিসি, ঢাকা।


মোঃ শরিফুল হক
সহকারী প্রকৌশলী (সংকলন)
বিএডিসি, ঢাকা।


মোঃ সালেহুল হক
প্রকৌশলী (সংকলন)
বিএডিসি, ঢাকা।


WR-06	Construction of conduit/water pass	No's	08	OTM	Programme Director	GOB	20.00	Planned Dates	N/A	13.08.20	10.09.20	16.09.20	22.09.20	28.09.20	11.11.30	30.06.21
								Planned Days		0	28	7	7	7	14	63
WR-07	Electrification of irrigation equipments	No's	18	DPMI	Programme Director	GOB	35.00	Planned Dates	N/A	13.08.20	10.09.20	16.09.20	22.09.20	28.09.20	11.11.30	30.06.21
								Planned Days		0	28	7	7	7	14	63
WR-08	Electrification of irrigation equipments (Accessories)	L.S	L.S	RFQ	Programme Director	GOB	3.00	Planned Dates								
								Planned Days		0	9	7	7	7	5	35
Total Value of Procurement								335.50								



 (Azizul Islam)
 Executive Engineer (M) BADC,
 Gopalganj Region, Gopalganj.


 Programme Director
 Kashiani and Maksudpur Upazila in
 Gopalganj District.


 Programme Director
 Kashiani and Maksudpur Upazila in
 Gopalganj District.


 Programme Director
 Kashiani and Maksudpur Upazila in
 Gopalganj District.


 Programme Director
 Kashiani and Maksudpur Upazila in
 Gopalganj District.


 Programme Director
 Kashiani and Maksudpur Upazila in
 Gopalganj District.

As per demand of PBS/BPDB