


ANNUAL PROCUREMENT PLAN FOR 2020-2021


Annexure-III(a)
As per PPR-2008


Name of Ministry/ Division	Ministry of Agriculture, Code #143
Name of Agency	Bangladesh Agricultural Development Corporation, (BADC)
Head of Procuring Entity Name & Code	Chairman, BADC, Code # 01
Name of the Project/ Programme & Code	Digitalization of Survey and Monitoring for Development of Minor Irrigation-Phase IV (1 st Revised), Code # 223012500


Project Cost (in lakh Taka)	
Total	5474.49
GOB	5474.49
PA	-


Package No	Description of Procurement Package as per DPP	Unit	Quantity	Procurement Method	Contract approving authority	Source of funds	Estid. Cost in Lakh/Tk	Time Code for Process	Not Used in Goods	Invited/ Advertise Tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of Contract	Total to Contract signature	Time for completion of Contract	
																		Planned Date
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD1	Procurement of Chemicals for Laboratory	Set	5	RIFQ	PD	GOB	2.50											
GD2	Procurement of Reagents for Field Kits	Set	60	OTM	PD	GOB	63.00											
Sub Total Goods procurement (Revenue):																		
GD5	Procurement of Lab Equipment & Accessories	Set	08	RIFQ	PD	GOB	11.10											
GD6	Procurement of Water Testing Field- Kit	Set	61	OTM	PD	GOB	73.00											
GD7	Procurement of data logger; monitoring sensors including data logger and modern, SIM, software, Server etc (400 nos) (b) Salinity with ground water depth monitoring sensors including data logger and modern, SIM, software, Server etc (300 nos).	Nos	185	OTM	PD	GOB	514.00											
GD10	Procurement of Office furniture	LS	LS	RIFQ	PD	GOB	1.10											
Sub Total Goods procurement (Capital):							599.20											
Total Goods procurement (Revenue + Capital):							664.70											


 (Mohammad Zahir Ullah)
 Project Director
 Digitalization of Survey and
 Monitoring for Development of
 Minor Irrigation-Phase IV (Revised)
 BADC, Dhaka


 সফঃ অঃ প্রকৌঃ (স্বঃ সঃ)
 ২১/৬/২০২০
 সফঃ পরিচালক
 পরিচালিত নং-০৩১২১
 প্রধান প্রকৌঃ (স্বঃ সঃ)
 বাংলাদেশ কৃষি উন্নয়ন প্রকৌঃ
 বিএডিসি, কুমিল্লা, ঢাকা।


 প্রধান প্রকৌঃ (স্বঃ সঃ)
 ০৩/০৮/২০২০
 প্রধান প্রকৌঃ (স্বঃ সঃ)
 পরিচালিত নং-০৩০০৩৬
 প্রধান প্রকৌঃ (স্বঃ সঃ)-২
 বিএডিসি, কুমিল্লা, ঢাকা।


 সফঃ পরিচালক (স্বঃ সঃ)
 ৩০/০৮/২০২০
 সফঃ পরিচালক (স্বঃ সঃ)
 পরিচালিত নং-০৩০০৩৬
 প্রধান প্রকৌঃ (স্বঃ সঃ)
 বিএডিসি, কুমিল্লা, ঢাকা।


 প্রধান প্রকৌঃ (স্বঃ সঃ)
 ৩০/০৮/২০২০
 প্রধান প্রকৌঃ (স্বঃ সঃ)
 পরিচালিত নং-০৩০০৩৬
 প্রধান প্রকৌঃ (স্বঃ সঃ)
 বিএডিসি, কুমিল্লা, ঢাকা।

ANNUAL PROCUREMENT PLAN FOR 2020-2021

Annexure-III(b)
As per PPR-2008

Name of Ministry/ Division	Ministry of Agriculture, Code #143
Name of Agency	Bangladesh Agricultural Development Corporation, (BADCO).
Head of Procuring Entity Name & Code	Chairman, BADCO, Code # 01
Name of the Project/ Programme & Code	Digitalization of Survey and Monitoring for Development of Minor Irrigation-Phase IV (1 st Revised), Code # 223012500

Project Cost (in lakh Taka)	
Total	5474.49
GOB	5474.49
PA	-

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Lakh Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of Contract	Total to Contract Completion signature of Contract	Time for Completion of Contract		
																		Planned Date	Planned Date
1	Repair, maintenance																		
WD3	Repair and Maintenance of Vehicles	L.S	LS	RFQ	PD	GOB	11.00												
WD5	Repair maintenance of Office Building	LS	LS	RFQ	PD	GOB	0.50												
Sub-Total (R&M)							11.50												
Total Repair, maintenance							11.50												
As per requirement and PPR/2008																			
As per requirement and PPR/2008																			

(In lakh Taka)

(Mohammad Zafar Ullah)
Project Director

স্বাক্ষরঃ মোঃ জাফর আলিম
পরিচিতি নং-০৩১২১

স্বাক্ষরঃ প্রধান প্রকৌশলী (স্বয়ংসেবা)
বিএজিসি, কৃষিভবন, ঢাকা

উপস্বাক্ষরঃ মোঃ জাফর আলিম
(পরিচিতি নং-০৩০০৯৬)

স্বাক্ষরঃ প্রধান প্রকৌশলী (স্বয়ংসেবা)
বিএজিসি, কৃষিভবন, ঢাকা।

স্বাক্ষরঃ আর্থিক
সহকারী পরিচালক (স্বয়ংসেবা)
বিএজিসি, ঢাকা।

স্বাক্ষরঃ প্রধান প্রকৌশলী
বিএজিসি, ঢাকা।

(Handwritten signatures and dates)

১১/১১/২০
১১/১১/২০

১১/১১/২০

১১/১১/২০

১১/১১/২০

ANNUAL PROCUREMENT PLAN FOR 2020-2021

Name of Ministry/ Division	Ministry of Agriculture, Code #143
Name of Agency	Bangladesh Agricultural Development Corporation, (BADC)
Head of Procuring Entity Name & Code	Chairman, BADC, Code # 01
Name of the Project/ Programme & Code	Digitalization of Survey and Monitoring for Development of Minor Irrigation-Phase IV (1 st Revised), Code # 223012500

Project Cost (in lakh Taka)	
Total	5474.49
GOB	5474.49
PA	-

(In lakh Taka)

Package No	Description of Procurement Package as per PP/TAPP (SERVICE)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost	Time code for progress	Not used in		Tender Opening	Tender Evaluation	Issue of RFP	Notification of Awards	Signin g of Contract	Total time to contact Signature	Time for Completion of Contract
									Goods	Invitation of EOI							
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR1	Procurement of manpower through Out sourcing	man-month	81	OTM	PD	GOB	189.00		Contract Awarded to A. N Enterprise on 2017-18 financial year and Implementation period up to June 2021.								
SR2	Training in overseas	batch (Persons)	1 batch (06 Persons)	QCBS	HOPE	GOB	37.50		Contract Awarded to Management and Training International Ltd (MTI) on 2019-20 financial year.								
SR3	Survey of Minor Irrigation Equipment, Area & Costing with Development of software and Data Base	man-month	300	QCBS	HOPE	GOB	225.00		Contract Awarded to CEGIS-Kranti Associates (KV) on 2017-18 financial year and Implementation period up to August 2020.								
SR4	Study on Aquifer mapping and resource assessment for sustainable use of groundwater management for eco-friendly agricultural development in Bangladesh	man-month	239	Single Source Selection (SSS)	HOPE	GOB	230.00		Contract Awarded to IWM on 2018-2019 financial year and Implementation period up to November 2020.								
Total Services procurement:							681.50										
Total value of works & Repair, maintenance:							11.50										
Total Value of Goods procurement:							664.70										
Others Supply & Service							142.30										
Total Procurement:							1500.00										

(Mohammad Zafar Ullah)
Project Director
Digitalization of Survey and Monitoring for Development of Minor Irrigation-Phase IV (1st Revised)
BADC, Dhaka

[Signature]
১৬/১১/২০

সহঃ সিনিয়র প্রকৌশল (সহঃ সিনিয়র প্রকৌশল) আইএস
পরিচালিত নং-০৩১২১
সরকারী প্রধান প্রকৌশলী (সহঃ সিনিয়র প্রকৌশল)-
বিজলিবি, কৃষিভবন, ঢাকা।

[Signature]
১৬/১১/২০

উপসহঃ প্রকৌশল (সহঃ সিনিয়র প্রকৌশল)
পরিচালিত নং-০৩০০০৯৬
উপপ্রধান প্রকৌশলী (সহঃ সিনিয়র প্রকৌশল)-
বিজলিবি, কৃষি ভবন, ঢাকা।

[Signature]
১৬/১১/২০

প্রধান প্রকৌশলী (সহঃ সিনিয়র প্রকৌশল)
পরিচালিত নং-০৩১১৩৬
প্রধান প্রকৌশলী (সহঃ সিনিয়র প্রকৌশল)
বিজলিবি, কৃষি ভবন, ঢাকা।


[Signature]
১৬/১১/২০

GANTT CHART

Name of Ministry/ Division	Ministry of Agriculture, Code #143	
Name of Agency	Bangladesh Agricultural Development Corporation, (BADCO)	
Head of Procuring Entity Name & Code	Chairman, BADCO Code # 01	
Name of the Project/ Programme & Code	Digitalization of Survey and Monitoring for Development of Minor Irrigation-Phase IV (1 st Revised), Code # 223012500	

Project Cost (in lakh Taka)	
Total	5474.49
GOB	5474.49
PA	-

Name of Package for Goods: GD2, GD6



(Signature)
 (Mohammad Zafar Ullah)
 Project Director
 Digitalization of Survey and
 Monitoring for Development of
 Minor Irrigation-Phase IV(1st Revised)
 BADCO, Dhaka

(Signature)
 ১৫/১০/২০২০
 সফঃ এঃ এডিকোঃ (স্বঃ সঃ)
 সচিব, বার্ষিক আলম
 পরিচিতি নং-০৩১২১
 সরকারী প্রধান প্রকৌশলী (স্বঃসঃ)
 বিএডিসি, কীর্ত্তন, ঢাকা

(Signature)
 উপঃ প্রকঃ (স্বঃ সঃ)
 এ. কে. এম জাহাঙ্গীর আলম সরকার
 পরিচিতি নং-০৩০৯৬
 সরকারী প্রধান প্রকৌশলী (স্বঃসঃ)
 বিএডিসি, কীর্ত্তন, ঢাকা

(Signature)
 প্রধান প্রকৌশলী (স্বঃ সঃ)
 এ. কে. এম জাহাঙ্গীর আলম সরকার
 পরিচিতি নং-০৩০৯৬
 সরকারী প্রধান প্রকৌশলী (স্বঃসঃ)
 বিএডিসি, কীর্ত্তন, ঢাকা

(Signature)
 সচিব, বার্ষিক আলম
 পরিচিতি নং-০৩১২১
 সরকারী প্রধান প্রকৌশলী (স্বঃসঃ)
 বিএডিসি, কীর্ত্তন, ঢাকা

(Signature)

GANTT CHART

Name of Ministry/ Division	Ministry of Agriculture, Code # 11
Name of Agency	Bangladesh Agricultural Development Corporation (BADCO)
Name of Procuring Entity Name & Code	Chairman, BADCO, Code # 01
Name of the Project/ Programme & Code	Digitalization of Surveys and Monitoring for Development of Minor Irrigation-Phase IV (1 st Revised), Code # 223012500

Project Cost (in lakh Taka)	
Total Cost	\$174.19
PFA	\$174.19

Name of Package for Goods & Works: GD7

Invitation	0							
Tender Opening	35							
Tender Evaluation	109							
Approval to Award	1							
Notification of Awards	0							
Signing of Contract	1							
Completion of Contract	275							
	07/11/2019	06/01/2020	06/03/2020	05/05/2020	04/07/2020	02/09/2020	01/11/2020	

(Mohammad Zafer Ullah)
 Project Director
 Digitalization of Survey and
 Monitoring for Development of
 Minor Irrigation-Phase IV(1st Revised)
 BADCO, Dhaka





 নংঃ এঃ এফেঃ (ফঃ নংঃ)


 উপঃ এফেঃ (ফঃ নংঃ)


 এফেঃ/এফেঃ/এফেঃ (ফঃ নংঃ)


 এফেঃ/এফেঃ/এফেঃ (ফঃ নংঃ)


 এফেঃ/এফেঃ/এফেঃ (ফঃ নংঃ)

কোঃ সুলত আলম, কে.এম জাহাঙ্গীর আমির সরকার
 পরিচিতি নং-০৩২২১ (পরিচিতি নং-০৩০০০৬৬)
 সরকারী প্রধান প্রকৌশলী (স্বতন্ত্র) প্রধান প্রকৌশলী (ফঃ নংঃ)-২
 বিএডিসি, কৃষকবন, ঢাকা।

কোঃ জিতেন্দ্রনাথ সরকার
 এফেঃ/এফেঃ/এফেঃ (ফঃ নংঃ)
 পরিচিতি নং-০৩২২১ (পরিচিতি নং-০৩০০০৬৬)
 বিএডিসি, কৃষকবন, ঢাকা।

কোঃ আবিদ
 এফেঃ/এফেঃ/এফেঃ (ফঃ নংঃ)
 পরিচিতি নং-০৩২২১ (পরিচিতি নং-০৩০০০৬৬)
 বিএডিসি, ঢাকা।

ধরকল্পের ২০২০-২০২১ অর্থ বছরের সময় নির্দিষ্ট কর্মপরিচালনা

মন্ত্রণালয়/বিভাগঃ কৃষি মন্ত্রণালয়।
 ব্যবস্থাপনাকারী সংস্থার বাংলাদেশ কৃষি উন্নয়ন কর্তৃপক্ষের
 ১। প্রকল্পের নামঃ স্কলারশিপ উন্নয়নের কার্যপত্র ও পরিচালনা-নিয়ন্ত্রণকরণ-৪র্থ পর্যায় (১ম সংশোধিত) প্রকল্প।
 ২। প্রকল্প বায় (কোটি টাকায়) ক) মোটঃ ৫৪.৭৪৪৯
 খ) স্থানীয় মুদ্রাঃ ৫৪.৭৪৪৯
 গ) প্রকল্প সাহায্যঃ -

৩) স্থান ২০২০ পর্যন্ত ক্রমপঞ্জীকৃত বায় (কোটি টাকায়)
 ক) মোটঃ ৩৯.৬৪২৮
 খ) স্থানীয় মুদ্রাঃ ৩৯.৬৪২৮
 গ) প্রকল্প সাহায্যঃ -

৪) ২০২০-২০২১ বছরের বরাদ্দ (কোটি টাকায়)
 ক) মোটঃ ১৫.০০
 খ) স্থানীয় মুদ্রাঃ ১৫.০০
 গ) প্রকল্প সাহায্যঃ -

আর্থিক-উন্নয়নী ব্যবস্থায়িতব্য কার্যক্রম	তৈজ্ঞানোট	আর্থিক মোট	তৈজ্ঞ (একক)	মাসিক			তৈজ্ঞ (একক)	মাসিক			তৈজ্ঞ (একক)	মাসিক			মন্তব্য
				মোট	জিডিপি	পিএ		মোট	জিডিপি	পিএ		মোট	জিডিপি	পিএ	
নেতন অভ্যাস															
কচাটরীদের বেতন (আউটসোর্সিং)	৮১ জন	১.৭০	৮১ জন	০.৪২৫০	০.৪২৫০	-	৮১ জন	০.৪২৫০	০.৪২৫০	-	৮১ জন	০.৪২৫০	০.৪২৫০	-	-
কচাটরীদের ভাতা (আউটসোর্সিং)	৮১ জন	০.১৯০	৮১ জন	০.০৪৭৫	০.০৪৭৫	-	৮১ জন	০.০৪৭৫	০.০৪৭৫	-	৮১ জন	০.০৪৭৫	০.০৪৭৫	-	-
উপশ্রমিক বেতন অভ্যাস		১.৮৯		০.৪৭২৫	০.৪৭২৫	-		০.৪৭২৫	০.৪৭২৫	-		০.৪৭২৫	০.৪৭২৫	-	-
সরবরাহ ও লেবো				০.০০০০	০.০০০০	-		০.০০০০	০.০০০০	-		০.০০০০	০.০০০০	-	-
অন্য ভাতা		০.১২		০.০৩০০	০.০৩০০	-		০.০৩০০	০.০৩০০	-		০.০৩০০	০.০৩০০	-	-
ভজের টাইম				০.০৭৫	০.০৭৫	-		০.০৭৫	০.০৭৫	-		০.০৭৫	০.০৭৫	-	-
ডাক				০.০২০	০.০২০	-		০.০২০	০.০২০	-		০.০২০	০.০২০	-	-
টেলিফোন ও ই-ইন্টারনেট				০.০০৪	০.০০৪	-		০.০০৪	০.০০৪	-		০.০০৪	০.০০৪	-	-
যানবাহনের লেজিস্ট্রেশন ফি/রোড ট্যাক্স/ফিটেলস				০.০১৭৫	০.০১৭৫	-		০.০১৭৫	০.০১৭৫	-		০.০১৭৫	০.০১৭৫	-	-
গ্যাস (পরিষ্কারের জন্য)				০.০০৬	০.০০৬	-		০.০০৬	০.০০৬	-		০.০০৬	০.০০৬	-	-
ইলেক ও জ্বালানী				০.০২৫	০.০২৫	-		০.০২৫	০.০২৫	-		০.০২৫	০.০২৫	-	-
বীমা/ ব্যাংক চার্জ				০.০০৫	০.০০৫	-		০.০০৫	০.০০৫	-		০.০০৫	০.০০৫	-	-
মুদ্রা ও প্রকাশনা				০.০৭০	০.০৭০	-		০.০৭০	০.০৭০	-		০.০৭০	০.০৭০	-	-
মালবাহী/ বীন ও স্ট্রাম্প				০.০২	০.০২	-		০.০২	০.০২	-		০.০২	০.০২	-	-
ছাপ ও বিজ্ঞাপন				০.০০৪	০.০০৪	-		০.০০৪	০.০০৪	-		০.০০৪	০.০০৪	-	-
ক) কাগজপত্রী জনবহুরের স্থাপিকা				০.০০৮	০.০০৮	-		০.০০৮	০.০০৮	-		০.০০৮	০.০০৮	-	-
গ) কাকতালীয় বৈদেশিক স্থাপিকা				০.০৩৫	০.০৩৫	-		০.০৩৫	০.০৩৫	-		০.০৩৫	০.০৩৫	-	-
নেমিনার, ডয়র্কপপ, কনফারেন্স				০.০৩০	০.০৩০	-		০.০৩০	০.০৩০	-		০.০৩০	০.০৩০	-	-
পরিবহন, উত্তোলন, অগ্নুজ্বালন				০.০২৫	০.০২৫	-		০.০২৫	০.০২৫	-		০.০২৫	০.০২৫	-	-
অনির্ধারিত স্থানিক				২০ জন	২০ জন	-		২০ জন	২০ জন	-		২০ জন	২০ জন	-	-
পরিষ্কারের বাসায়নিক প্রবাসাদি ক্রয়				৫ স্ট্রিট	৫ স্ট্রিট	-		৫ স্ট্রিট	৫ স্ট্রিট	-		৫ স্ট্রিট	৫ স্ট্রিট	-	-
ফিল্ডবিশেষ বিশেষজ্ঞ ক্রয়				৬০ স্ট্রিট	৬০ স্ট্রিট	-		৬০ স্ট্রিট	৬০ স্ট্রিট	-		৬০ স্ট্রিট	৬০ স্ট্রিট	-	-
(ক) সন্ধানী/ ফি				০.৩২৫	০.৩২৫	-		০.৩২৫	০.৩২৫	-		০.৩২৫	০.৩২৫	-	-
(খ) যানবাহনী স্থানায়ন				০.১২	০.১২	-		০.১২	০.১২	-		০.১২	০.১২	-	-
(ক) সন্ধানী/ ফি				১ (৩০০ জন-মাস)	১ (৩০০ জন-মাস)	-		১ (৩০০ জন-মাস)	১ (৩০০ জন-মাস)	-		১ (৩০০ জন-মাস)	১ (৩০০ জন-মাস)	-	-
স্কলারশিপ বরকত প্রোগ্রামের সংস্থা, স্টেট এলাকা ও স্টেট বরকতের ওপর সন্ধানী				২.২২০০	২.২২০০	-		২.২২০০	২.২২০০	-		২.২২০০	২.২২০০	-	-
(খ) স্কলারশিপ টেকনিক্যাল সহকার এবং পলিন সন্ধানীর পূর্ন বরকতপনার জ্যা আর্কাইভের মাসিক				১ (২৩৯ জন-মাস)	১ (২৩৯ জন-মাস)	-		১ (২৩৯ জন-মাস)	১ (২৩৯ জন-মাস)	-		১ (২৩৯ জন-মাস)	১ (২৩৯ জন-মাস)	-	-

(Handwritten signature)

(Handwritten mark)

(Handwritten mark)

(Handwritten signature)

(Handwritten signature)

আইটেমসমূহ	জাত মোট	আর্থিক মোট	জাত (একক)	শাকসাদার ১ম ঋত্বিক (জুলাই-সেপ্টেম্বর)			শাকসাদার ২য় ঋত্বিক (অক্টোবর-ডিসেম্বর)			শাকসাদার ৩য় ঋত্বিক (জানুয়ারী-মার্চ)			শাকসাদার ৪র্থ ঋত্বিক (এপ্রিল-জুন)			মোট
				মোট	জিভরি	পিড	মোট	জিভরি	পিড	মোট	জিভরি	পিড	মোট	জিভরি	পিড	
সরঞ্জাম সমীক্ষা	১	৩	৪													
আপায়ান কার																
অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি																
অফিস সরঞ্জামাদি																
বরফের ট্রায়ালি																
উপযোগী (সরবরাহ ও সেবা)																
সেবামত ও রক্ষণাবেক্ষণ																
যানবাহন সেবামত																
অফিস ভবন সেবামত																
উপযোগী (সেবামত ও রক্ষণাবেক্ষণ):																
মোট (সেবামত):																
(খ) মূলধন খাতঃ																
সম্পদ সংগ্রহ																
পরীক্ষাপত্রের যন্ত্রপাতি ক্রয়																
সেবামত পানি পরীক্ষার জন্য ফিল্টারিং ক্রয়																
ভাট্টা কাগার ক্রয় (ক) ভূগর্ভস্থ পানির হার পরীক্ষার জন্য সেন্সর, মডেম, সীম, সফটওয়্যার, সার্ভার																
ইউটিলাইজার ভাট্টা কাগার (৪০০ টি):	১৮৭ টি	৫.১৪	১০০ টি	১.৭০০০	১.৭০০০	-	০.০০০০	০.০০০০	-	১.০০০০	১.০০০০	-	১.৬৮৫০	১.৬৮৫০	-	
(খ) ভূগর্ভস্থ পানির হার ও শব্দমাত্রা পরীক্ষার জন্য সেন্সর, মডেম, সীম, সফটওয়্যার, সার্ভার																
ইউটিলাইজার ভাট্টা কাগার (৩০০ টি)																
কম্পিউটার, ক্যাপটিং, ফটোকপিয়ার, মাল্টিমিডিয়া যন্ত্রপাতি, ডিজিটাল ডিসক্রেট মনিটর ক্রয়																
অফিস আসবাবপত্র ক্রয়																
২. ইঞ্চি ব্যান বিশিষ্ট জিআই পাইপ, ইউপিভিভি পাইপ, বৈদ্যুতিক প্রাপ, ইউপিভিভি ফিটার ও আনুষঙ্গিক সরঞ্জামাদি ক্রয়																
উপযোগী (সম্পদ সংগ্রহ)																
মোট মূলধনঃ																
সর্বমোট																

১৫/১২/২০

১৫/১২/২০

১৫/১২/২০

১৫/১২/২০

(সেবামত আকার উল্লেখ)
 স্বাক্ষর পরিচালক
 স্মরণে উন্নয়ন জরিপ ও পরিবীক্ষণ
 ডিজিটাল রেকর্ডমেন্ট-৪৪ পর্যায় (১ম সর্বমোট) ধরঙ্গ
 বিএডিসি, সেক্টর-১, ঢাকা-১২০৭

শ্রীঃ নূরুল আলম এ. কে. এম. জব্বার আলম সরকার
 পরিচালক (স্বঃ সেঃ)
 শ্রীঃ নূরুল আলম এ. কে. এম. জব্বার আলম সরকার
 পরিচালক (স্বঃ সেঃ)
 শ্রীঃ নূরুল আলম এ. কে. এম. জব্বার আলম সরকার
 পরিচালক (স্বঃ সেঃ)

শ্রীঃ আবিব (স্বঃ সেঃ)
 পরিচালক (স্বঃ সেঃ)
 শ্রীঃ আবিব (স্বঃ সেঃ)
 পরিচালক (স্বঃ সেঃ)

শ্রীঃ মোহাম্মদ হোসেন (স্বঃ সেঃ)
 পরিচালক (স্বঃ সেঃ)
 শ্রীঃ মোহাম্মদ হোসেন (স্বঃ সেঃ)
 পরিচালক (স্বঃ সেঃ)

১৫/১২/২০

১৫/১২/২০

১৫/১২/২০

১৫/১২/২০