




**ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS (PY: 2020-21)**  
**PROCUREMENT PLAN**  
 Budget: Revenue


Name of Ministry/ Division	Ministry of Agriculture (MOA)
Name of Agency	Bangladesh Agriculture Development Corporation (BADC)
Head Procuring Entity Name & Code	: Chairman, BADC, Programme Director (Code-14301)
Name of the Project/ Programme & Code	: Programme to increase in the depth of the increase in the storage capacity of the rubber dam and water storage capacity constructed at Chellakhali in Nalitabari upazila of Sherpur district.


Package no.	Description of Procurement Package	Unit	Qty.	Procurement method & type	Contract approved entity	Source of fund	Estimated cost in Tk (In Lac)	Time code for process	Advertise Prequal (If Applicable)	Invite/ Advertis Tender	Tender opening dates	Tender evaluation dates	Approval of awards	Notification of awards	Signing of contract	Total time contract Signing (day)	Time of completion of contract	
																		Planned dates
1	Loading, Unloading & others	L.S	L.S	RFQM	Program Director	GOB	2.00	Planned dates										
	Publicity & Advertisement	L.S	L.S	RFQM	Program Director	GOB	0.70	Planned dates										
According to necessity																		
WD-1	To reserve the water of Rubber Dam C.C. Block and Guide wall have been Constructed 1.09 (One decimal zero nine) K.M	K.M	0.36	OTM	Program Director	GOB	400.00	Planned dates										
WD-2	Re-Excavation of Chellakhali watertank (including survey work) 1.92 (One decimal nine two) K.M		-															
Total Revenue Cost:							2.70											
Total Capital:							400.00											
Total:							402.70											


 ১১/০৭/২০২০  
 (Abu Ahamed Mhamudul Hassan)  
 Programme Director (SNCHRDP)


 Executive Engineer (MI)  
 BADC, Jamalpur Region, Jamalpur

 ২১/০৭/২০  
 সচিব, প্রধান অফিস (প্রোগ্রাম)  
 বিনিময় অফিস (প্রোগ্রাম)

 ১১/০৭/২০  
 সচিব, প্রধান অফিস (প্রোগ্রাম)  
 উৎসাহিত অফিস (প্রোগ্রাম)

 ১১/০৭/২০  
 সচিব, প্রধান অফিস (প্রোগ্রাম)  
 উৎসাহিত অফিস (প্রোগ্রাম)

 ১১/০৭/২০  
 সচিব, প্রধান অফিস (প্রোগ্রাম)  
 উৎসাহিত অফিস (প্রোগ্রাম)

 ১১/০৭/২০  
 সচিব, প্রধান অফিস (প্রোগ্রাম)  
 উৎসাহিত অফিস (প্রোগ্রাম)